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THE STATE OF TEXAS §

COUNTY OF TRAVIS §

CONTRACT FOR ENGINEERING SERVICES
Cost Plus Fixed Fee,
Unit Cost, Lump Sum, or Specified Rate
Indefinite Deliverable with Work Authorizations

THIS CONTRACT FOR ENGINEERING SERVICES is made by and between the State of Texas acting by and
through the Texas Department of Transportation, 125 E. 11th St., Austin, Texas 78701, hereinafter called "State,"
and PTP Transportation, LLC., having its principal business address at 616 Cypress Creek Parkway, Suite
335, Houston, Texas 77090, hereinafter called "Engineer,” for the purpose of contracting for engineering
services.

WITNESSETH

WHEREAS, Government Code, Chapter 2254, Subchapter A, "Professional Services Procurement Act," provides
for the procurement of engineering services; and

WHEREAS, 43 Texas Administrative Code §9.30 et seq. establishes the Texas Department of Transportation's
policies and procedures for contracting for engineering services; and,

WHEREAS, the State desires to contract for engineering services generally described as Construction
Engineering Inspection (CEl) services to assist the State in managing its construction operations, before,
during, and after the construction of improvements located in but not limited to the Houston District; and,

WHEREAS, the State has selected the Engineer to provide the needed services and the Engineer has agreed to
provide the services subject to the terms and conditions hereinafter set forth.

NOW, THEREFORE, the State and the Engineer, in consideration of the mutual covenants and agreements
herein contained, do hereby mutually agree as follows.

AGREEMENT

ARTICLE 1. SCOPE OF SERVICES. The State and the Engineer will furnish items and perform those services
for fulfillment of the contract as identified in Attachment B, Services to be Provided by the State and Attachment
C, Services to be Provided by the Engineer. All services provided by the Engineer will conform to standard
engineering practices and applicable rutes and regulations of the Texas Engineering Practices Act and the rules
of the Texas Board of Professional Engineers.

ARTICLE 2. CONTRACT PERIOD. This contract becomes effective when fully executed by all parties hereto and
it shall terminate at the close of business on April 30, 2021 unless the contract period is: (1) modified by written
supplemental agreement prior to the date of termination as set forth in Attachment A, General Provisions, Article
6, Supplemental Agreements; (2) extended due to a work suspension as provided for in Attachment A, Article 3,
Paragraph C; or (3) otherwise terminated in accordance with Attachment A, General Provisions, Article 15,
Termination. Any work performed or cost incurred before or after the contract period shall be ineligible for
reimbursement.

The maximum contract time is the time needed to complete all work authorizations that will be issued in the first
two years of the contract. All work authorizations must be issued within the initial two-year period, starting from
the contract execution date.

ARTICLE 3. COMPENSATION.

A. Maximum Amount Payable. The maximum amount payable under this contract without modification is
shown in Attachment E, Fee Schedule. Payment under this contract beyond the end of the current fiscal
biennium is subject to availability of appropriated funds. If funds are not appropnated this contract shall be
terminated immediately with no liability to either party.

B. Basis of Payment. The basis of payment is identified in Attachment E, Fee Schedule. Reimbursement of
costs incurred under a work authorization shall be in accordance with Attachment E, Fee Schedule,
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C. Reimbursement of Eligible Costs. To be eligible for reimbursement, the Engineer's costs must (1) be
incurred in accordance with the terms of a valid work authorization; (2} be in accordance with Attachment E, Fee
Schedule; and {3) comply with cost principles set forth at 48 CFR Part 31, Federal Acquisition Regulation (FAR
31). Satisfactory progress of work shall be maintained as a condition of payment.

D. Engineer Payment of Subproviders. No later than ten (10) days after receiving payment from the State, the
Engineer shall pay all subproviders for work performed under a subcontract authorized hereunder. The State may
withhold all payments that have or may become due if the Engineer fails to comply with the ten-day payment
requirement. The State may also suspend the work under this contract or any work authorization until
subproviders are paid. This requirement also applies to all lower tier subproviders, and this provision must be
incorporated into all subcontracts.

ARTICLE 4. PAYMENT REQUIREMENTS

A. Monthly Billing Statements. The Engineer shall request reimbursement of costs incurred by submitting the
original and one copy of an itemized billing statement in a form acceptable to the State. The Engineer is
authorized to submit requests for reimbursement no more frequently than monthly and no later than ninety (90)
days after costs are incurred.

B. Billing Statement. The billing statement shall show the work authorization number for each work
authorization included in the billing, the total amount earned to the date of submission, and the amount due and
payable as of the date of the current billing statement for each work authorization. The billing statement shall
indicate if the work has been completed or if the billing is for partial completion of the work, The fixed fee will be
paid in proportion to the percentage of work completed per work authorizations.

C. Overhead Rates. The Engineer shall use the provisional overhead rate indicated in Attachment E. Ifa
periodic escalation of the provisional overhead rate is specified in Attachment E, the effective date of the revised
provisional overhead rate must be included. For lump sum contracts, the overhead rate remains unchanged for
the entire contract period.

D. Thirty Day Payments. Upon receipt of a billing statement that complies with all invoice requirements set forth
in this Article, the State shall make a good faith effort to pay the amount which is due and payable within thirty
(30) days.

E. Withholding Payments. The State reserves the right to withhold payment of the Engineer's billing statement
in the event of any of the following: (1) If a dispute over the work or costs thereof is not resolved within a thirty day
period; (2) pending verification of satisfactory work performed; {3) the Engineer becomes a delinquent obligor as
set forth in Section 231.006 of the Family Code; (4) required reports are not received; or (5) the State Comptroller
of Public Accounts will not issue a warrant to the Engineer. In the event that payment is withheld, the State shall
notify the Engineer and give a remedy that would allow the State to release the payment.

F. Required Reports.

(1) As required in Attachment H, Disadvantaged Business Enterprise or Historically Underutilized Business
Program Requirements, the Engineer shall submit Progress Assessment Reports to report actual payments made
to Disadvantaged Business Enterprises or Historically Underutilized Businesses. One copy shall be submitted
with each billing statement and one copy shall be submitted to the address included in Attachment H,
Disadvantaged Business Enterprise or Historically Underutilized Business Program Requirements.

{2) Prior to contract closeout, the Engineer shall submit a Final Report (Exhibit H-4) to the address set forth in
Attachment H.

(3} The Engineer shall submit a separate report with each billing statement showing the percent completion of the
work accomplished during the billing period and the percent completion to date, and any additional written report
requested by the State to document the progress of the work.

G. Subproviders and Suppliers List. Pursuant to requirements of 43 Texas Administrative Code §9.50 et seq.,
the Engineer must provide the State a list (Exhibit H-5/DBE or Exhibit H-6/HUB) of all Subproviders and suppliers
that submitted quotes or proposals for subcontracts. This list shall include subproviders and suppliers names,
addresses, telephone numbers, and type of work desired.
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H. Debt to the State. If the State Comptroller of Public Accounts is prohibited from issuing a warrant or initiating
an electronic funds transfer to the Engineer because of a debt owed to the State, the State shall apply all payment

due the Engineer to the debt or delinquent tax until the debt or delinquent tax is paid in full.

I. Audit. The state auditor may conduct an audit or investigation of any entity receiving funds from the state
directly under the contract or indirectly through a subcontract under the contract. Acceptance of funds directly
under the contract or indirectly through a subcontract under this contract acts as acceptance of the authority of
the state auditor, under the direction of the legislative audit committee, to conduct an audit or investigation in
connection with those funds. An entity that is the subject of an audit or investigation must provide the state
auditor with access to any information the state auditor considers relevant to the investigation or audit.

ARTICLE 5. WORK AUTHORIZATIONS. The State will issue work authorizations using the form included in
Attachment D (Work Authorizations and Supplemental Work Authorizations) to authorize all work under this
contract. The Engineer must sign and return a work authorization within seven (7) working days after receipt.
Refusal to accept a work authorization may be grounds for termination of the contract. The State shall not be
responsible for actions by the Engineer or any costs incurred by the Engineer relating to work not directly
associated with or prior to the execution of a work authorization. Terms and conditions governing the use of work
authorizations are set forth in Attachment A, General Provisions, Article 1.

ARTICLE 6. SIGNATORY WARRANTY. The undersigned signatory for the Engineer hereby represents and
warrants that he or she is an officer of the organization for which he or she has executed this contract and that he
or she has full and complete authority to enter into this contract on behalf of the firm. These representations and
warranties are made for the purpose of inducing the State to enter into this contract.

ARTICLE 7. All notices to either party by the other required under this agreement shall be delivered personally or
sent by certified or U.S. mail, postage prepaid, addressed to such party at the following addresses:

State:

Engineer:

Director, Professional Engineering
Procurement Services
Texas Department of Transportation
125 E. 11" Street
Austin, Texas 78701

President
PTP Transportation, LLC
616 Cypress Creek Parkway, Suite 335,
Houston, Texas 77090

All notices shall be deemed given on the date so delivered or so deposited in the mail, unless otherwise provided
herein. Either party may change the above address by sending written notice of the change to the other party.
Either party may request in writing that such notices shall be delivered personally or by certified U.S. mail and
such request shall be honored and carried out by the other party.

ARTICLE 8. INCORPORATION OF PROVISIONS. Attachments A through H are attached hereto and
incorporated into this contract as if fully set forth herein.

IN WITNESS WHEREOF, the State and the Engineer have executed this contract in duplicate.

THE ENGINEER THE STATE OF TEXAS
Q DocuSigned by:
] a,lqd\&[/k- William {,. Hale
( wu_ N v 2&&{, ( ‘
\ (Signature) = (Oignature)
Jennie N. Taraborelli William L. Hale, P.E.
\J (Printed Name) {Printed Name)
. President Chigf Engineer
(Tite) ‘{ ’ /]/ 201 4/355b16
{Date) . (Date)
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Attachments to Contract for Engineering Services
Incorporated into the Contract by Reference

Attachments Title
A General Provisions
B Services to Be Provided by the State
C Services to Be Provided by the Engineer
D Work Authorization and Supplemental Work Authorization
E Fee Schedule
F Not Applicable
G Computer Graphics Files for Document and Information Exchange, if applicable
H-FG Disadvantaged Business Enterprise (DBE) for Federal Funded Professional or
Technical Services Contracts — See Attachment H Instructions
H-FN Disadvantaged Business Enterprise (DBE) for Race-Neutral Professional or

Technical Services Contracts — See Attachment H Instructions
H-S8G Historically Underutilized Business (HUB) Requirements for State Funded
Professional or Technical Services Contracts — State of Texas HUB.
Subcontracting plan required — See Attachment H Instructions
H-SN Historically Underutilized Business (HUB) Requirements for State Funded
Professional or Technical Services Contracts — No State of Texas HUB
Exhibits Title
1 Subprovider Monitoring System Commitment Worksheet
2 Subprovider Monitoring System Commitment Agreement
3 Monthly Progress Assessment Report
-4 Subprovider Monitoring System Final Report
5
6

Federal Subproviders and Supplier Information
HUB Subcontracting Plan {(HSP) Prime Contractor Progress Assessment
Report
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ATTACHMENT A

GENERAL PROVISIONS

INDEX TO PROVISIONS

Article Title
1 Work Authorizations
2 Progress
3 Suspension of Work
4 Additional Work
5 Changes in Work
6 Supplemental Agreements
7 Ownership of Data
8 Public Information
9 Personnel, Equipment and Material
10 License for TXDOT Logo Use
11 Subcontracting
12 Inspection of Work
13 Submission of Reports
14 Violation of Contract Terms
15 Termination
16 Compliance with Laws
17 Indemnification
18 Engineer's Responsibility
19 Non-collusion
20 Insurance
21 Gratuities
22 DBE/HUB Requirements
23 Maintenance, Retention and Audit of Records
24 Nepotism Disclosure
25 Civil Rights Compliance
26 Patent Rights
27 Computer Graphics Files
28 Child Support Certification
29 Disputes
30 Successors and Assigns
31 Severability
32 Prior Contracts Superseded
33 Conflict of Interest
34 Office of Management and Budget (OMB) Audit
Requirements
35 Debarment Certifications
36 E-Verify Certification
37 Restrictions on Employment of Former State
Officer or Employee
38 Non-Discrimination Provisions

Engineering—-Engineering_IndefDelwWA.doc Page 1 of 1 Attachment A Index



DocusSign Envelope ID: E30DC822-56DF-4D49-B372-C8865A3BB6F2

WAs Used PeopleSoft Contract No. 5315

Legacy Contract No. 36-6IDP5288
ATTACHMENT A
GENERAL PROVISIONS

ARTICLE 1. WORK AUTHORIZATIONS

A. Use. The Engineer shall not begin any work until the State and the Engineer have signed a work
authorization. Costs incurred by the Engineer before a work authorization is fully executed or after the
completion date specified in the work authorization are not eligible for reimbursement. All work must be
completed on or before the completion date specified in the work authorization, and no work authorization
completion date shall extend beyond the contract period set forth in Article 2 of the contract (Contract Period).

The maximum contract time is the time needed to complete all work authorizations that will be issued in the
first two years of the contract. All work authorizations must be issued within the initial two-year period, starting
from the contract execution date.

B. Contents. Each work authorization will specify (1) the types of services to be performed; (2) a period of
performance with a beginning and ending date; (3) a full description of the work to be performed; {4) a work
schedule with milestones; (5} a cost not to exceed amount, (6) the basis of payment whether cost plus fixed
fee, unit cost, lump sum, or specified rate; and (7) a work authorization budget calculated using fees set forth in
Attachment E, Fee Schedule. The Engineer is not to include additional contract terms and conditions in the
work authorization. In the event of any conflicting terms and conditions between the work authorization and
the contract, the terms and conditions of the contract shall prevail and govern the work and costs incurred.,

C. Work Authorization Budget. A work authorization budget shall set forth in detail (1) the computation of the
estimated cost of the work as described in the work authorization, (2) the estimated time (hours/days) required
to complete the work at the hourly rates established in Attachment E, Fee Schedule; (3) a work plan that
includes a list of the work to be performed, (4) a stated maximum number of calendar days to complete the
work, and (5) a cost-not-to-exceed-amount or unit or lump sum cost and the total cost or price of the work
authorization. The State will not pay items of cost that are not included in or rates that exceed those approved
in Attachment E.

D. No Guaranteed Work. Work authorizations are issued at the discretion of the State. While it is the State's
intent to issue work authorizations hereunder, the Engineer shall have no cause of action conditioned upon the
lack or number of work authorizations issued.

E. Incorporation into Contract. Each work authorization shall be signed by both parties and become a part
of the contract. No work authorization will waive the State's or the Engineer's responsibilities and obligations
established in this contract. The Engineer shall promptly notify the State of any event that will affect
completion of the work authorization.

F. Supplemental Work Authorizations. Before additional work may be performed or additional costs
incurred, a change in a work authorization shall be enacted by a written supplemental work authorization in the
form identified and attached hereto as Attachment D. Both parties must execute a supplemental work
authorization within the period of performance specified in the work authorization. The State shall not be
responsible for actions by the Engineer or any costs incurred by the Engineer relating to additional work not
directly associated with the performance or prior to the execution of the work authorization. The Engineer shall
allow adequate time for review and approval of the supplemental work authorization by the State prior to
expiration of the work authorization. Any supplemental work authorization must be executed by both parties
within the time period established in Article 2 of the contract, (Contract Period). Under no circumstances will a
work authorization be allowed to extend beyond the contract's expiration date or will the total amount of funds
exceed the maximum amount payable set forth in Article 3A of the contract (Compensation).

F-1. More Time Needed. If the Engineer determines or reasonably anticipates that the work authorized
in a work authorization cannot be completed before the specified completion date, the Engineer shall
promptly notify the State. The State may, at its sole discretion, extend the work authorization period by
execution of supplemental authorization, using the form attached hereto as Attachment D.

F-2. Changes in Scope. Changes that would modify the scope of the work authorized in a work
authorization must be enacted by a written supplemental work authorization. The Engineer must allow
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adequate time for the State to review and approve any request for a time extension prior to expiration of
the work authorization. If the change in scope affects the amount payable under the work authorization,
the Engineer shall prepare a revised work authorization budget for the State's approval.

G. New Work Authorization. If the Engineer does not complete the services authorized in a work
authorization before the specified completion date and has not requested a supplemental work authorization,
the work authorization shall terminate on the completion date. At the sole discretion of the State, it may issue
a new work authorization to the Engineer for the incomplete work using the unexpended balance of the
preceding work authorization for the project. |f approved by the State, the Engineer may calculate any
additional cost for the incomplete work using the rates set forth in the preceding work authorization and in
accordance with Attachment E, Fee Schedule.

H. Emergency Work Authorizations. The State, at its sole discretion, may accept the Engineer's signature on
a faxed copy of the work authorization as satisfying the requirements for executing the work authorization,
provided that the signed original is received by the State within five business days from the date on the faxed

COpy.

|. Proposal Work Authorizations. The State may issue a proposal work authorization under which the
Engineer will submit 2 proposal for additional work. The proposal must be for additional work that is within the
defined scope of work under this contract. The amount to be paid for a proposal work authorization will be a
lump sum for each proposal. The lump sum payment will be no less than two percent (2%) and no more than
four percent (4%) of the State's estimate of the cost of the additional work. The Engineer may elect without
penalty not to submit a proposal in response to a proposal work authorization. Any proposal submitted in
response to a proposal work authorization will be the sole property of the State. The State may, at its option,
issue similar or identical proposal work authorizations under other contracts, and the proposals submitted in
response to the various proposal work authorizations may be compared by the State for the purpose of
determining the contract under which the work will be awarded. The determination of the contract under which
the work will be awarded will be based on the design characteristics of the proposal and the Engineer's
qualifications and will not consider the Engineer's rates.

J. Deliverables. Upon satisfactory completion of the work authorization, the Engineer shall submit the
deliverables as specified in the executed work authorization to the State for review and acceptance.

ARTICLE 2. PROGRESS

A. Progress meetings. The Engineer shall from time to time during the progress of the work confer with the
State. The Engineer shall prepare and present such information as may be pertinent and necessary or as may
be requested by the State in order to evaluate features of the wark.

B. Conferences. At the request of the State or the Engineer, conferences shall be provided at the Engineer's
office, the office of the State, or at other locations designated by the State. These conferences shall also
include evaluation of the Engineer's services and work when requested by the State.

C. Inspections. If federal funds are used to reimburse costs incurred under this contract, the work and all
reimbursements will be subject to periodic review by the U. S. Department of Transportation.

D. Reports. The Engineer shall promptly advise the State in writing of events that have a significant impact
upon the progress of a work authorization, including:

1. problems, delays, adverse conditions that will materially affect the ability to meet the time schedules
and goals, or preclude the attainment of project work units by established time periods; this disclosure
will be accompanied by statement of the action taken or contemplated, and any State or federal
assistance needed to resolve the situation; and

2. favorable developments or events which enable meeting the work schedule goals sooner than
anticipated.

E. Corrective Action. Should the State determine that the progress of work does not satisfy the milestone
schedule set forth in a work authorization, the State shall review the work schedule with the Engineer to
determine the nature of corrective action needed.
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ARTICLE 3. SUSPENSION OF WORK AUTHORIZATION

A. Notice. Should the State desire to suspend a work authorization but not terminate the contract, the State

may verbally notify the Engineer followed by written confirmation, giving (30) thirty days notice. Both parties

may waive the thirty-day notice in writing.

B. Reinstatement. A work authorization may be reinstated and resumed in full force and effect within sixty
(60) business days of receipt of written notice from the State to resume the work. Both parties may waive the
sixty-day notice in writing.

C. Contract Period Not Affected. If the State suspends a work authorization, the contract period as
determined in Article 2 of the contract {Contract Period) is not affected and the contract and the work
authorization will terminate on the date specified unless the contract or work authorization is amended to
authorize additional time.

D. Limitation of Liability. The State shall have no liability for work performed or costs incurred prior to the
date authorized by the State to begin work, during periods when work is suspended, or after the completion
date of the contract or work authorization.

ARTICLE 4. ADDITIONAL WORK

A. Notice. If the Engineer is of the opinion that any assigned work is beyond the scope of this contract and
constitutes additional work, it shall promptly notify the State in writing, presenting the facts of the work
authorization and showing how the work authorization constitutes additional work.

B. Supplemental Agreement. If the State finds that the work does constitute additional work, the State shall
so advise the Engineer and a written supplemental agreement will be executed as provided in General
Provisions, Article 6, Supplemental Agreements.

C. Limitation of Liability. The State shall not be responsible for actions by the Engineer or any costs incurred
by the Engineer relating to additional work not directly associated with or prior to the execution of a
supplemental agreement.

ARTICLE 5. CHANGES IN WORK

A. Work Previously Submitted as Satisfactory. [f the Engineer has submitted work in accordance with the
terms of this contract but the State requests changes to the completed work or parts thereof which involve
changes to the criginal scope of services or character of work under the contract, the Engineer shall make
such revisions as requested and as directed by the State. This will be considered as additional work and paid
for as specified under Article 4, Additional Worlk.

B. Work Does Not Comply with Contract. If the Engineer submits work that does not comply with the terms
of this contract, the State shall instruct the Engineer to make such revision as is necessary to bring the work
intc compliance with the contract. No additional compensation shall be paid for this work.

C. Errors/Omissions. The Engineer shall make revisions to the work authorized in this contract which are
necessary to correct errors or omissions appearing therein, when required to do so by the State. No additional
compensation shall be paid for this work.

ARTICLE 6. SUPPLEMENTAL AGREEMENTS

A. Need. The terms of this contract may be modified if the State determines that there has been a significant
increase or decrease in the duration, scope, cost, complexity or character of the services to be performed. A
supplemental agreement will be executed to authorize such significant increases or decreases. Significant is
defined to mean a cost increase of any amount and a cost decrease of twenty percent (20%) or more of the
original estimated project cost.

B. Compensation. Additional compensation, if appropriate, shall be calculated as set forth in Article 3 of the
contract (Compensation). Significant changes affecting the cost or maximum amount payable shall be defined
to include but not be limited to new work not previously authorized or previously authorized services that will
not be performed. The parties may reevaluate and renegotiate costs at this time.
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C. When to Execute. Both parties must execute a supplemental agreement within the contract period
specified in Article 2 of the contract {Contract Period).

ARTICLE 7. OWNERSHIP OF DATA

A. Work for Hire. All services provided under this contract are considered work for hire and as such all data,
basic sketches, charts, calculations, plans, specifications, and other documents created or collected under the
terms of this contract are the property of the State.

B. Disposition of Documents. All documents prepared by the Engineer and all documents furnished to the
Engineer by the State shall be delivered to the State upon reguest by the State. The Engineer, at its own
expense, may retain copies of such documents or any other data which it has furnished the State under this
contract, but further use of the data is subject to permission by the State.

C. Release of Design Plan. The Engineer (1) will not release any roadway design plan created or collected
under this contract except to its subproviders as necessary to complete the contract; (2) shall include a
provision in all subcontracts which acknowledges the State’s ownership of the design plan and prohibits its use
for any use other than the project identified in this contract; and (3) is responsible for any improper use of the
design plan by its employees, officers, or subproviders, including costs, damages, or other liability resuiting
from improper use. Neither the Engineer nor any subprovider may charge a fee for the portion of the design
plan created by the State.

ARTICLE 8. PUBLIC INFORMATION AND CONFIDENTIALITY

A. Public Information. The State will comply with Government Code, Chapter 552, the Public Information
Act, and 43 Texas Administrative Code §3.10 et seq. in the release of information produced under this
contract.

B. Confidentiality. The Engineer shall not disclose information obtained from the State under this contract
without the express written consent of the State.

C. Access to Information. The Engineer is required to make any information created or exchanged with the
state pursuant to this contract, and not otherwise excepted from disclosure under the Texas Public Information
Act, available in a format that is accessible by the public at no additional charge to the state.

ARTICLE 8. PERSONNEL, EQUIPMENT AND MATERIAL

A. Engineer Resources. The Engineer shall furnish and maintain quarters for the performance of all
services, in addition to providing adequate and sufficient personnel and equipment to perform the services
required under the contract. The Engineer certifies that it presently has adequate qualified personnel in its
employment for performance of the services required under this contract, or it will be able to obtain such
personnel from sources other than the State.

B. Removal of Contractor Employee. All employees of the Engineer assigned to this contract shall have
such knowledge and experience as will enable them to perform the duties assigned to them. The State may
instruct the Engineer to remove any employee from association with work authorized in this contract if, in the
sole opinion of the State, the work of that employee does not comply with the terms of this contract or if the
conduct of that employee becomes detrimental to the work.

C. Replacement of Key Personnel. The Engineer must notify the State in writing as soon as possible, but no
later than three business days after a project manager or other key personnel is removed from association with
this contract, giving the reason for removal.

D. State Approval of Replacement Personnel. The Engineer may not replace the project manager or key
personnel without prior consent of the State. The State must be satisfied that the new project manager or
other key personnel is qualified to provide the authorized services. If the State determines that the new project
manager or key personnel is not acceptable, the Engineer may not use that person in that capacity and shall
replace him or her with one satisfactory to the State within forty-five (45) days.

E. Ownership of Acquired Property. Except to the extent that a specific provision of this contract states to
the contrary, the State shall own all inteliectual property acquired or developed under this contract and ail
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equipment purchased by the Engineer or its subcontractors under this contract. All intellectual property and
equipment owned by the State shall be delivered to the State when the contract terminates, or when it is no
longer needed for work performed under this contract, whichever occurs first.

ARTICLE 10. LICENSE FOR TxDOT LOGO USE

A. Grant of License; Limitations. The Engineer is granted a limited revocable non-exclusive license to use
the registered TxDOT trademark logo (TXxDOT Flying “T") on any deliverables prepared under this contract that
are the property of the State. The Engineer may not make any use of the registered TxDOT trademark logo on
any other materials or documents unless it first submits that request in writing to the State and receives
approval for the proposed use. The Engineer agrees that it shall not alter, modify, dilute, or otherwise misuse
the registered TxDOT trademark logo or bring it into disrepute.

B. Notice of Registration Required: The Engineer's use of the Flying ‘T' under this article shall be followed
by the capital letter R enclosed within a circle (®) that gives notice that the Flying ‘T’ is registered in the United
States Patent and Trademark Office (USPTO).

C. No Assignment or Sublicense. The Engineer may not assign or sublicense the rights granted by this
article without the prior written consent of the State.

D. Term of License. The license granted to the Engineer by this article shall terminate at the end of the term
specified in Article 2 of this contract.

ARTICLE 11. SUBCONTRACTING
A. Prior Approval. The Engineer shall not assign, subcontract or transfer any portion of professional services
related to the work under this contract without prior written approval from the State.

B. DBE/HUB Compliance. The Engineer's subcontracting program shall comply with the requirements of
Attachment H of the contract (DBE/HUB Requirements).

C. Required Provisions. All subcontracts for professional services shall include the provisions included in
Attachment A, General Provisions, and any provisions required by law. The Engineer is authorized to pay
subproviders in accordance with the terms of the subcontract, and the basis of payment may differ from the
basis of payment by the State to the Engineer.

D. Prior Review. Subcontracts for professional services in excess of $25,000 may be reviewed by the State
prior to performance of work thereunder.

E. Engineer Responsibilities. No subcontract relieves the Engineer of any responsibilities under this
contract.

ARTICLE 12. INSPECTION OF WORK

A. Review Rights. The State and the U.S. Department of Transportation, when federal funds are involved,
and any of their authorized representatives shall have the right at all reasonable times to review or otherwise
evaluate the work performed hereunder and the premises in which it is being performed.

B. Reasonable Access. If any review or evaluation is made on the premises of the Engineer or a
subprovider, the Engineer shall provide and require its subproviders to provide all reasonable facilities and
assistance for the safety and convenience of the state or federal representatives in the performance of their
duties.

ARTICLE 13. SUBMISSION OF REPORTS
All applicable study reports shall be submitted in preliminary form for approval by the State before a final report
is issued, The State's comments on the Engineer's preliminary report must be addressed in the final report.

ARTICLE 14. VIOLATION OF CONTRACT TERMS

A. Increased Costs. Violation of contract terms, breach of contract, or default by the Engineer shail be
grounds for termination of the contract, and any increased or additional cost incurred by the State arising from
the Engineer's default, breach of contract or viclation of contract terms shall be paid by the Engineer.
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B. Remedies. This agreement shall not be considered as specifying the exclusive remedy for any default, but
all remedies existing at law and in equity may be availed of by either party and shall be cumulative.

ARTICLE 15. TERMINATION
A. Causes. The contract may be terminated before the stated completion date by any of the following
conditions.

1. By mutual agreement and consent, in writing from both parties.

2. By the State by notice in writing to the Engineer as a consequence of failure by the Engineer to perform
the services set forth herein in a satisfactory manner.

3. By either party, upon the failure of the other party to fulfill its obligations as set forth herein.

4. By the State for reasons of its own, not subject to the mutual consent of the Engineer, by giving thirty
business days notice of termination in writing to the Engineer.

5. By the State, if the Engineer violates the provisions of Attachment A, General Provisions Article 21,
Gratuities, or Attachment H, Disadvantaged Business Enterprise/Historically Underutilized Business
Requirements.

6. By satisfactory completion of all services and obligations described herein.

B. Measurement. Should the State terminate this contract as herein provided, no fees other than fees due
and payable at the time of termination shall thereafter be paid to the Engineer. In determining the value of the
work performed by the Engineer prior to termination, the State shall be the sole judge. Compensation for work
at termination will be based on a percentage of the work completed at that time. Should the State terminate
this contract under paragraph (4) or {5) above, the Engineer shall not incur costs during the thirty-day notice
period in excess of the amount incurred during the preceding thirty days.

C. Value of Completed Work. If the Engineer defaults in the performance of this contract or if the State
terminates this contract for fault on the part of the Engineer, the State will give consideration to the following
when calculating the value of the completed work: (1) the actual costs incurred {(not to exceed the rates set
forth in Attachment E, Fee Schedule) by the Engineer in performing the work to the date of default; (2) the
amount of work required which was satisfactorily completed to date of default; (3) the value of the work which
is usable to the State; (4) the cost to the State of employing another firm to complete the required work; (5) the
time required to employ another firm to complete the work; and (6) other factors which affect the value to the
State of the work performed.

D. Calculation of Payments. The State shall use the fee schedule set forth in Attachment E to the contract
(Fee Schedule) in determining the value of the work performed up to the time of termination. In the case of
partially completed engineering services, eligible costs will be calculated as set forth in Attachment E, Fee
Schedule. The sum of the provisional overhead percentage rate for payroll additives and for general and
administrative overhead costs during the years in which work was performed shall be used to calculate partial
payments. Any portion of the fixed fee not previously paid in the partial payments shall not be included in the
final payment.

E. Excusable Delays. Except with respect to defaults of subproviders, the Engineer shall not be in default by
reason of any failure in performance of this contract in accordance with its terms (including any failure to
progress in the performance of the work) if such failure arises out of causes beyond the control and without the
default or negligence of the Engineer. Such causes may include, but are not restricted to, acts of God or the
public enemy, acts of the Government in either its sovereign or contractual capacity, fires, floods, epidemics,
quarantine restrictions, strikes, freight embargoes, and unusually severe weather.

F. Surviving Requirements. The termination of this contract and payment of an amount in settlement as
prescribed above shall extinguish the rights, duties, and obligations of the State and the Engineer under this
contract, except for those provisions that establish responsibilities that extend beyond the contract period.

G. Payment of Additional Costs. If termination of this contract is due to the failure of the Engineer to fulfill its
contract obligations, the State may take over the project and prosecute the work to completion, and the
Engineer shall be liable to the State for any additional cost to the State.

ARTICLE 16. COMPLIANCE WITH LAWS
The Engineer shall comply with all applicable federal, state and local laws, statutes, codes, ordinances, rules
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and regulations, and the orders and decrees of any court, or administrative bodies or tribunals in any manner
affecting the performance of this contract, including, without limitation, worker's compensation laws, minimum
and maximum salary and wage statutes and regulations, nondiscrimination, and licensing laws and
regulations. When required, the Engineer shall furnish the State with satisfactory proof of its compliance
therewith.

ARTICLE 17. INDEMNIFICATION

A. Errors, Omissions, Negligent Acts. The Engineer shall save harmless the State and its officers and
employees from all claims and liability due to activities of itself, its agents, or employees, performed under this
contract and which are caused by or result from error, omission, or negligent act of the Engineer or of any
person employed by the Engineer.

B. Attorney Fees. The Engineer shall also save harmless the State from any and all expense, including, but
not limited to, attorney fees which may be incurred by the State in litigation or otherwise resisting said claim or
liabilities which may be imposed on the State as a result of such activities by the Engineer, its agents, or
employees.

ARTICLE 18. ENGINEER'S RESPONSIBILITY
A. Accuracy. The Engineer shall be responsible for the accuracy of work and shall promptly make necessary
revisions or corrections resulting from its errors, omissions, or negligent acts without compensation.

B. Errors and Omissions. The Engineer's Responsibility for all questions arising from design errors or
omissions will be determined by the State. All decisions shall be in accordance with the State’s “Consultant
Errors & Omissions Correction and Collection Procedures” and Texas Government Code §2252.905. The
Engineer will not be relieved of the responsibility for subsequent correction of any such errors or omissions or
for clarification of any ambiguities until after the construction phase of the project has been completed.

C. Seal. The responsible Engineer shall sign, seal and date all appropriate engineering submissions to the
State in accordance with the Texas Engineering Practice Act and the rules of the Texas Board of Professional
Engineers.

D. Resealing of Documents. Once the work has been sealed and accepted by the State, the State, as the
owner, will notify the party to this contract, in writing, of the possibility that a State engineer, as a second
engineer, may find it necessary to alter, complete, correct, revise or add to the work. If necessary, the second
engineer will affix his seal to any work altered, completed, corrected, revised or added. The second engineer
will then become responsible for any alterations, additions or deletions to the original design including any
effect or impacts of those changes on the original engineer's design.

ARTICLE 19. NONCOLLUSION

A. Warranty. The Engineer warrants that it has not employed or retained any company or person, other than
a bona fide employee working solely for the Engineer, to solicit or secure this contract and that it has not paid
or agreed to pay any company or engineer any fee, commission, percentage, brokerage fee, gifts, or any other
consideration, contingent upon or resulting from the award or making of this contract.

B. Liability. For breach or violation of this warranty, the State shall have the right to annul this contract
without liability or, in its discretion, to deduct from the contract price or compensation, or otherwise recover, the
full amount of such fee, commission, percentage, brokerage fee, gift or contingent fee.

ARTICLE 20. INSURANCE

The Engineer certifies that it has insurance on file with Contract Services of the Texas Department of
Transportation in the amount specified on Texas Department of Transportation Form 1560-CS Certificate of
Insurance, as required by the State. No other proof of insurance is acceptable to the State. The Engineer
certifies that it will keep current insurance on file with that office for the duration of the contract period. |If
insurance lapses during the contract period, the Engineer must stop work until a new certificate of insurance is
provided.

ARTICLE 21. GRATUITIES
A. Employees Not to Benefit. Texas Transportation Commission policy mandates that employees of the
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Texas Department of Transportation shall not accept any benefit, gift or favor from any person doing business
with or who reasonably speaking may do business with the State under this contract. The only exceptions
allowed are ordinary business lunches and items that have received the advance written approval of the
Executive Director of the Texas Department of Transportation.

B. Liability. Any person doing business with or who reasonably speaking may do business with the State
under this contract may not make any offer of benefits, gifts or favors to department employees, except as
mentioned above. Failure on the part of the Engineer to adhere to this policy may result in the termination of
this contract.

ARTICLE 22, DISADVANTAGED BUSINESS ENTERPRISE OR HISTORICALLY UNDERUTILIZED
BUSINESS REQUIREMENTS

The Engineer agrees to comply with the requirements set forth in Attachment H, Disadvantaged Business
Enterprise or Historically Underutilized Business Subcontracting Plan Requirements with an assigned goal or a
zero goal, as determined by the State.

ARTICLE 23. MAINTENANCE, RETENTION AND AUDIT OF RECORDS

A. Retention Period. The Engineer shall maintain all bocks, documents, papers, accounting records and
other evidence pertaining to costs incurred and services provided (hereinafter called the Records). The
Engineer shall make the records available at its office during the contract period and for seven (7) years from
the date of final payment under this contract, until completion of all audits, or until pending litigation has been
completely and fully resolved, whichever occurs last.

B. Availability. The State or any of its duly authorized representatives, the Federal Highway Administration,
the United States Department of Transportation, Office of Inspector General, and the Comptroller General shall
have access to the Engineer's Records which are directly pertinent to this contract for the purpose of making
audits, examinations, excerpts and transcriptions.

ARTICLE 24. NEPOTISM DISCLOSURE
A. In this section the term “relative” means:
(1) a person's great grandparent, grandparent, parent, aunt or uncle, sibling, niece or nephew, spouse,
child, grandchild, or great grandchild, or
(2) the grandparent, parent, sibling, child, or grandchild of the person’s spouse.

B. A notification required by this section shall be submitted in writing to the person designated to receive
official notices under this contract and by first-class mail addressed to Contract Services, Texas Department of
Transportation, 125 East 11th Street, Austin Texas 78701. The notice shall specify the Engineer's firm name,
the name of the person who submitted the notification, the contract number, the district, division, or office of
TxDOT that is principally responsible for the contract, the name of the relevant Engineer employee, the
expected role of the Engineer employee on the project, the name of the TxDOT employee who is a relative of
the Engineer employee, the title of the TxDOT employee, the work location of the TxDOT employee, and the
nature of the relationship.

C. By executing this contract, the Engineer is certifying that the Engineer does not have any knowledge that
any of its employees or of any employees of a subcontractor who are expected to work under this contract
have a relative that is employed by TxDOT unless the Engineer has notified TxDOT of each instance as
required by subsection (b).

D. I[f the Engineer learns at any time that any of its employees or that any of the employees of a subcontractor
who are performing work under this contract have a relative who is employed by TxDOT, the Engineer shall
notify TxDOT under subsection (b} of each instance within thirty days of obtaining that knowledge.

E. If the Engineer violates this section, TxDOT may terminate the contract immediately for cause, may impose
any sanction permitted by law, and may pursue any other remedy permitted by law.
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ARTICLE 25, CIVIL RIGHTS COMPLIANCE

A. Compliance with Regulations: The Engineer will comply with the Acts and the Regulations relative to

Nondiscrimination in Federally-assisted programs of the U.S. Department of Transportation, the Federal

Highway Administration, as they may be amended from time to time.

B. Nondiscrimination: The Engineer, with regard to the work performed by it during the contract, shall not
discriminate on the grounds of race, color, sex, or national origin in the selection and retention of
subcontractors, including procurement of materials and leases of equipment. The Engineer will not participate
directly or indirectly in the discrimination prohibited by the Acts and the Regulations, including employment
practices when the contract covers any activity, project, or program set forth in Appendix B of 45 CFR Part 21.

C. Solicitations for Subcontracts, Including Procurement of Materials and Equipment: In all solicitations
either by competitive bidding or negotiation made by the Engineer for work te be performed under a
subcontract, including procurement of materials or leases of equipment, each potential subcontractor or
supplier shall be notified by the Engineer of the Engineer's obligations under this contract and the Acts and
Regulations relative to Nondiscrimination on the grounds of race, color, or national origin.

D. Information and Reports: The Engineer shall provide all information and reports required by the Acts, the
Regulations, and directives issued pursuant thereto, and will permit access to its books, records, accounts,
other sources of information, and facilities as may be determined by the State or the Federal Highway
Administration to be pertinent to ascertain compliance with such Acts, Regulations or directives. Where any
information required of the Engineer is in the exclusive possession of another who fails or refuses to furnish
this information, the Engineer will so certify to the State or the Federal Highway Administration, as appropriate,
and shall set forth what efforts it has made to obtain the information.

E. Sanctions for Noncompliance: In the event of the Engineer's noncompliance with the Nondiscrimination
provisions of this contract, the State will impose such contract sanctions as it or the Federal Highway
Administration may determine to be approgpriate, including, but not limited to:

a) withholding of payments to the Engineer under the contract until the Engineer complies and/for
b) cancellation, termination, or suspension of the contract, in whole or in part.

F. Incorporation of Provisions: The Engineer will include the provisions of paragraphs (A) through (E) in
every subcontract, including procurement of materials and leases of equipment, unless exempt by the Acts, the
Regulations and directives issued pursuant thereto. The Engineer will take such action with respect to any
subcontract or procurement as the State or the Federal Highway Administration may direct as a means of
enforcing such provisions including sanctions for noncompliance provided, however, that in the event an
Engineer becomes involved in, or is threatened with, litigation with a subcontractor or supplier as a result of
such direction, the Engineer may request the Texas Department of Transportation to enter into such litigation
to protect the interests of the State; and, in addition, the Engineer may request the United States to enter into
such litigation to protect the interests of the United States.

ARTICLE 26. PATENT RIGHTS
The State and the U. S. Department of Transportation shall have the royalty free, nonexclusive and irrevocable
right to use and to authorize others to use any patents developed by the Engineer under this contract.

ARTICLE 27. COMPUTER GRAPHICS FILES
The Engineer agrees to comply with Attachment G, Computer Graphics Files for Document and Information
Exchange, if determined by the State to be applicable to this contract.

ARTICLE 28. CHILD SUPPORT CERTIFICATION

Under Section 231.006, Texas Family Code, the Engineer certifies that the individual or business entity named
in this contract, bid, or application is not ineligible to receive the specified grant, loan, or payment and
acknowledges that this contract may be terminated and payment may be withheld if this certification is
inaccurate. If the above certification is shown to be false, the Engineer is liable to the state for attorney’s fees,
the cost necessary to complete the contract, including the cost of advertising and awarding a second contract,
and any other damages provided by law or the contract. A child support obligor or business entity ineligible to
receive payments because of a payment delinquency of more than thirty (30) days remains ineligible until: all
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arrearages have been paid; the obligor is in compliance with a written repayment agreement or court order as
to any existing delinquency; or the court of continuing jurisdiction over the child support order has granted the
obligor an exemption from Subsection (a) of Section 231.006, Texas Family Code, as part of a court-
supervised effort to improve earnings and child support payments.

ARTICLE 29. DISPUTES
A. Disputes Not Related to Contract Services. The Engineer shall be responsible for the settlement of all
contractual and administrative issues arising out of any procurement made by the Engineer in support of the
services authorized herein.

B. Disputes Concerning Work or Cost. Any dispute concerning the work hereunder or additional costs, or
any non-procurement issues shall be settled in accordance with 43 Texas Administrative Code §9.2.

ARTICLE 30. SUCCESSORS AND ASSIGNS

The Engineer and the State do each hereby bind themselves, their successors, executors, administrators and
assigns to each other party of this agreement and to the successors, executors, administrators and assigns of
such other party in respect to all covenants of this contract. The Engineer shall not assign, subcontract or
transfer its interest in this contract without the prior written consent of the State.

ARTICLE 31. SEVERABILITY

In the event any one or more of the provisions contained in this contract shall for any reason, be held to be
invalid, illegal, or unenforceable in any respect, such invalidity, illegality, or unenforceability shall not affect any
other provision thereof and this contract shall be construed as if such invalid, illegal, or unenforceable provision
had never been contained herein.

ARTICLE 32, PRIOR CONTRACTS SUPERSEDED

This contract constitutes the sole agreement of the parties hereto for the services authorized herein and
supersedes any prior understandings or written or oral contracts between the parties respecting the subject
matter defined herein.

ARTICLE 33. CONFLICT OF INTEREST

A. Representation by Engineer.

The Engineer represents that its firm has no conflict of interest that would in any way interfere with its or its
employees’ performance of services for the department or which in any way conflicts with the interests of the
department. The Engineer further certifies that this agreement is not barred because of a conflict of interest
pursuant to Texas Government Code, Section 2261.252, between it and the State. Specifically, the Engineer
certifies that none of the following individuals, nor any or their family members within the second degree of
affinity or consanguinity, owns 1% or more interest, or has a financial interest as defined under Texas
Government Code, Section 2261.252(b), in the Engineer: any member of the Texas Transportation
Commission, TxDOT's Executive Director, General Counsel, Chief of Procurement and Field Support
Operations, Director of Procurement, or Director of Contract Services. The firm shall exercise reasonable care
and diligence to prevent any actions or conditions that could result in a conflict with the department's interests.

B. Certification Status. The Engineer cerlifies that it is not:
1. a person required to register as a lobbyist under Chapter 305, Government Code;
2. a public relations firm; or
3. a government consultant.

C. Environmental Disclosure. If the Engineer will prepare an environmental impact statement or an
environmental assessment under this contract, the Engineer certifies by executing this contract that it has no
financial or other interest in the outcome of the project on which the environmental impact statement or
environmental assessment is prepared.

D. Commencement of Final Design. This contract does not obligate the State to proceed with final design
for any alternative. On completion of environmental documentation, the State will consider all reasonable
alternatives in a fair and objective manner. Notwithstanding anything contained elsewhere in the contract or in
any work authorization, the Engineer may not proceed with final design until after all relevant environmental
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decision documents have been issued.

E. Restrictions on Testing. If the Engineer will perform commercial laboratory testing under this contract, on
any project the Engineer may not perform more than one of the following types of testing:

1. verification testing;

2. quality control testing; or

3. independent assurance testing

ARTICLE 34. OFFICE OF MANAGEMENT AND BUDGET (OMB) AUDIT REQUIREMENTS
The parties shall comply with the requirements of the Single Audit Act of 1984, P.L. 98-502, ensuring that the
single audit report includes the coverage stipulated in 2 CFR 200.

ARTICLE 35. DEBARMENT CERTIFICATIONS

The parties are prohibited from making any award at any tier to any party that is debarred or suspended or
otherwise excluded from or ineligible for participation in Federal Assistance Programs under Executive Order
12549, “Debarment and Suspension.” By executing this agreement, the Engineer certifies that it is not
currently debarred, suspended, or otherwise excluded from or ineligible for participation in Federal Assistance
Programs under Executive Order 12549. The parties to this contract shall require any party to a subcontract or
purchase order awarded under this contract to certify its eligibility to receive Federal funds and, when
requested by the State, to fumish a copy of the certification.

ARTICLE 36. E-VERIFY CERTIFICATION
Pursuant to Executive Order RP-80, Engineer certifies and ensures that for all contracts for services, Engineer
shall, to the extent permitted by law, utilize the United States Department of Homeland Security's E-Verify
system during the term of this agreement to determine the eligibility of:
1. All persons employed by Engineer during the term of this agreement to perform duties within the
State of Texas; and
2. All persons, including subcontractors, assigned by Engineer to perform work pursuant to this
agreement.
Violation of this provision constitutes a material breach of this agreement.

ARTICLE 37. RESTRICTIONS ON EMPLOYMENT OF FORMER STATE OFFICER OR EMPLOYEE

The Engineer shall not hire a former state officer or employee of a state agency who, during the period of state
service or employment, participated on behalf of the state agency in this agreement’s procurement or its
negotiation until after the second anniversary of the date of the officer's or employee’s service or employment
with the state agency ceased.

ARTICLE 38. NON-DISCRIMINATION PROVISIONS

A. Relocation Assistance: The Uniform Relocation Assistance and Real Property Acquisition Policies Act of
1970, (42 U.S.C. § 4601), prohibits unfair treatment of persons displaced or whose property has been acquired
because of Federal or Federal-aid programs and projects.

B. Disabhility:

a) Section 504 of the Rehabilitation Act of 1973 (29 U.S.C. § 794 et. Seq.), as amended, prohibits
discrimination on the basis of disability; and 49 CFR Part 27.

b) Titles Il and Il of the Americans with Disabilities Act, which prohibit discrimination on the basis of
disability in the operation of public entities, public and private transportation systems, places of public
accommodation, and certain testing entities (42 U.S.C. §§ 12131-12189) as implemented by the
Department of Transportation regulations at 49 C.F.R. parts 37 and 38.

C. Age: The Age Discrimination Act of 1974, as amended, (42 U.S.C. § 6101 et. Seq.), prohibits discrimination
on the basis of age.

D. Race, Creed, Color, National Origin, or Sex:
a) The Airport and Airway Improvement Act of 1982 (48 U.S.C. § 4.71, Section 4.7123), as amended,
prohibits discrimination based on race, creed, color, national origin, or sex.
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b) The Federal Aviation Administration’s Nondiscrimination state (4 U.S.C. § 47123} prohibits
discrimination on the basis of race, color, national origin, and sex.
c) Federal-Aid Highway Act of 1973, (23 U.S.C. § 324 et. seq.), prohibits discrimination on the basis of
sex.
d} Title IX of the Education Amendments of 1972, as amended, prohibits discrimination because of sex in
education program or activities (20 U.S.C. 1681 et. seq.).

E. Civil Rights Restoration Act: The Civil Rights Restoration Act of 1987 (PL 100-209), Broadened the
scope, coverage and applicability of Title VI of the Civil Rights Act of 1964, The Age Discrimination Act of 1975
and Section 504 of the Rehabilitation Act of 1973, by expanding the definition of the terms “programs and
activities” to include all of the programs or activities of the Federal-aid recipients, subrecipients and
contractors, whether such programs or activities are Federally funded or not.

F. Minority Populations: Executive Order 12808, Federal Actions to Address Environmental Justice in
Minority Populations and Low-Income Populations, which ensures non-discrimination against minority and low-
income populations by discouraging programs, policies, and activities with disproportionately high and adverse
human health or environmental effects on minority and low-income populations.

G. Limited English Proficiency: Executive Order 13166, Improving Access to Services for Persons with
Limited English Proficiency, and resulting agency guidance, national origin discrimination includes
discrimination because of limited English proficiency (LEP). To ensure compliance with Title Vi, the Engineer
must take reasonable steps to ensure that LEP persons have meaningful access to its programs (70 Fed. Reg.
at 74087 to 74100).
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ATTACHMENT B
SERVICES TO BE PROVIDED BY THE STATE

Subject to availability, the services to be provided or performed by the State will
include, but not be limited to, the following items:

Electronic copy of full scale plans per project (provided on CD or dropbox).

B. Electronic copy of contract Proposal and any Addendums per project (provided

mom o o0

G)

on CD or dropbox).

Limited Access to Site Manager, Crossroads, Sharepoint.
Site Manager Coordination procedures.
Storm Water Pollution Prevention Plan (SW3P) Information.

SW3P Coordination procedures.

. Best Practices coordination procedures (Disadvantaged Business Enterprise,

Materials, General Bookkeeping).

Field office containing office furniture, one phone line, one copier, scanner and all
utilities, if required.

Concrete testing and curing facilities including cylinder breaker with water tank
and heater, if not otherwise noted in the plans.

Construction Time Schedule prepared by the State's Designer or Contractor.
Applicable forms.

Copies of Contractor's Change Orders, if applicable.
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ATTACHMENT C

SERVICES TO BE PROVIDED BY THE ENGINEER

The work to be performed by the Engineer shall consist of managing construction of specific
operations and to provide Engineer Led Inspection Teams (ELIT) to perform various types of
services that include, but are not limited to, the following:

A.

m o o B

I o m

Structure Inspection (bridge and bridge class culvert) — includes foundations, substructure
and superstructure.

Concrete Paving Inspection — includes the subgrade up to the pavement.
Hot Mix Asphalt Paving Inspection — includes the subgrade up to the pavement.
Storm Water Pollution Plan Inspection.

Change Orders (Engineer to provide the estimate of cost of the change order to the State
and to assist with negotiations if the State desires.)

Track all shop drawing submittals, reviews and approvals.

. Perform a liquidated damages assessment.

Review Traffic Control Plans (TCP).

Verify ramp & lane closures are in accordance with State guidelines.

Review work schedule, plan changes, construction issues, traffic changes, public
information topics to include review and approval of the contractor's baseline schedule as
well as monitoring the schedule.

Perform time impact analysis should contractor request more time.

Develop plans to address design needs due to field changes (inspection of this work shall

be done by a firm other than the one providing the design). This work shall not address
errors and omissions.

. Identify and make recommendations to the State for the cormections of plan errors and

omissions, substitutions, defects and deficiencies in the work of the contractor, subs,
vendors, efc.

Provide as-built plans.

. Perform Critical Path Methodology (CPM).
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P. Inspection to include daily diaries, weekly Storm Water Pollution Prevention Plan (SW3P)
inspections, testing (Lab and Field).

Q. Utilization of the tool Site Manager to perform recordkeeping tasks.

R. Material testing and inspection in the field at the plant or stockpile source.

S. Utility coordination and investigation (currently Subsurface Utility Engineering).
GENERAL REQUIREMENTS

The Engineer shall provide all labor, equipment, tools, and incidentals to inspect, sample, test
and recommend acceptance to the State on the specific construction operations as defined in
the scope of services.

The Engineer shall be responsible for Engineer led inspection teams to ensure the specific
operations as defined within the work authorizations are conducted in accordance with the
construction plans, specifications, special specifications and special provisions.

The Engineer shall provide certified personnel, outlined in the Quality Assurance plan, that are
knowledgeable of all materials testing procedures. All personnel performing acceptance tests
must be certified. The Engineer shall provide copies of current certifications.

The Engineer shall assist and advise the State in matters of policy and procedure, and
generally accepted indusiry practices. The Engineer shall identify deficiencies in the work of
the contractor, its subcontractors, its vendors and its consultants in the specific construction
operations and inform the State of these deficiencies.

The Engineer shall coordinate with the State district's Area Engineer or the Area Engineer's
designee to schedule inspection of contractor work activities. The Engineer shall be required to
be on-site performing inspection duties at any time the work is being performed including
nighttime hours and on weekends as required by the planned construction work. No overtime
will be paid without prior approval from the State.

The scope of the project is based on the construction contract construction schedule, added
days to the schedule as well as a closeout period. The Engineer shall be responsible to close
out the project and ensure that documentation and project related issues have been resolved
and submitted to the State by the Engineer.

The Engineer shall attend any meetings required by the State to discuss specifications and

action plans with regards to the pertinent bid items, i.e. Pre-Bridge Deck meeting and Pre-
Paving meeting, etc.
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The Engineer shall perfform Construction Engineering and Inspection (CEl) services, to assist
the State in managing its construction operations before, during, and after the construction of
improvements.

The Engineer shall provide “work around” ideas to keep project moving when there is a utility
conflict.

The Engineer shall assist the State throughout all aspects and phases of construction
operations and shall, when and as requested by the State, fully support the State in its
dealings with the contractor, suppliers, subcontractors, other engineers, legal counsel,
accountants, other consultants, government entities, utilities, property owners, and the general
public.

The Engineer shall provide qualified technical and professional personnel to adhere to
professional standards consistent with those typically met by nationally known and highly
regarded construction management firms assigned with the terms of this agreement. Unless
otherwise instructed by the State, the Engineer shall minimize the need for the State to apply
its own resources to assignments.

The State reserves the right to require replacement of any personnel assigned to the project
during this contract if performance is determined to be unsatisfactory by the State, or if any
required certifications are allowed to lapse.

As used below, “ensure” means to make certain that something has happened or will happen,
and includes an obligation to deploy the appropriate level of engineering or other technical
expertise, consistent with the complexity, cost, and level of risk associated with a task. Ensure
does not require the completion of any task assigned to a separate entity under any other
agreement,

Relevant Standards, Manuals and Policies. The Engineer shall be responsible for the
Construction Engineering and Inspection of an assigned project to ensure it is constructed in
accordance with the construction plans, specifications, special specifications and special
provisions. The Engineer shall ensure compliance with all the State’s relevant standards,
manuals, and policies, including the Construction Contract Administration Manual (CCAM) and
the Texas 2004 (or 2014) Standard Specifications for Construction and Maintenance of
Highways, Streets, and Bridges (Spec Book), special specifications, and special provisions.
The Engineer shall follow the TxDOT 2015 Guide for Sampling and Testing, the District's
Procedures, the guidelines in TxDOT Utilities Manual, the Texas Manual on Uniform Traffic
Control Devices (TMUTCD) and all manuals accessible on the State's external Website.

The Engineer shall have knowledge in grading operations (permanent metal deck forms and
precast concrete panels). The Engineer shall have knowledge and proficiency with the Bridge
Geometry System (BGS). The Engineer shall have knowledge in Bridge Foundation and
Design Utilizing Texas Cone Pentrometer Founding methodology, knowiedge of OSHA
regulations and knowledge in Bridge Structural analysis, specifically the ability to analyze
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structures which may be subjected to construction loading (cranes, heavy construction
equipment).

Level of Authority as Granted by the State. The Engineer shall be delegated certain levels
of authority in decision making on the project at the discretion of the State. This will be further
described under the appropriate tasks. The Engineer shall assist and advise the State in
matters of policy and procedure, and generally accepted industry practices.

Plan Errors and Omissions by Others. The Engineer shall provide services including
identification and recommendation of corrections of plan errors and omissions, substitutions,
defects, and deficiencies in the work of the contractor, its subcontractors, its vendors and its
consultants and coordinate all efforts to meet the project budget and scheduie. Any plan errors
submitted by the contractor shall be addressed with the State immediately.

Hours of Work. The Engineer shall coordinate with the Area Engineer or the Area Engineer’s
designee to schedule inspection of contractor work activities. The Engineer shall be required to
work during nighttime hours and on weekends as required by the planned construction work.

If, at any time during the project, weather conditions, project delays, or work stoppages
temporarily reduce the need for personnel, the State has the authority to reduce the weekly
hours below forty (40) per week, per individual. It is the duty of the Engineer to manage the
overtime accordingly.

No overtime will be paid without prior approval from the State. The scope is based on the
construction contract construction schedule, added days to the schedule as well as a closeout
period. The Engineer shall be responsible to close out the project. This includes ensuring that
all documentation and project related issues have been resolved and submitted to the State by
the Engineer.

Progress Reporting and Invoicing. The Engineer shall invoice according to the Function
Code breakdowns as shown in Attachment “C" of the Contract for Engineering Services and
Exhibit “D"-Fee Schedule, of each Work Authorization. The Engineer shall submit each invoice
electronically directly to the applicable Professional Engineering Procurement Services {PEPS)
Support Center using the State's template for the appropriate method of payment template.

On a monthly basis the Engineer shall enter their Historically Underutilized Business (HUB) or
Disadvantage Business Enterprise (DBE) Reporting and Projected vs. Actual information
directly into the Professional Services-Contract Administration Management System (PS-
CAMS) Consultant Portal.

The Engineer shall submit a monthly written progress report to the State’s Project Manager
regardless of whether the Engineer is invoicing for that month. The Engineer's written progress
report shall describe activities during the reporting period; activities planned for the following
period; problems encountered and actions taken to remedy them; list of meetings attended;
and overall status, including a percent complete by task.
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Field Office Equipment. The Engineer shall provide computer equipment, PPE and
identifiable vehicles for its personnel. The computer equipment shall include laptop computers,
capable of running Site Manager. Additionally, the Engineer shall provide printers and cell
phones not otherwise provided by the contractor but needed to perform the work. The PPE
shall meet all current standards set by OSHA and the State Requirements to include safety
glasses, TY 3 Pants for night work. The Engineer shall obtain and utilize Site Manager
Support software or its equivalent.

Limited Access to State’s Site Manager. The Engineer shall receive limited access to the
State's Site Manager. The Engineer shall sign forms 1828, Information Security Compliance;
1980, Request for External Access to the State’s Information Systems; 2110, Information
Resources Confidentiality Agreement, and DR-IRI Information Access Request Form. These
access rights will be revoked once the contract is complete.

Construction Issues and Conflicts. The Engineer shall identify, track and assist in the

resolution of construction issues and conflicts, and provide data to the Area Engineer and the
Area Engineer’'s representatives to support monitoring and recording of construction activities.

TASK DESCRIPTIONS AND FUNCTION CODES
FUNCTION CODE 130 (130) - RIGHT-OF-WAY DATA
A. UTILITY ADJUSTMENT AND COORDINATION

1. Responsible Parties:

a. Utility Coordinator: Herein referred to as the provider performing services in a
non-engineering capacity.

2. The Utility Coordinator shall coordinate all activities with the State, or the State's
designee, to facilitate the orderly progress and timely completion of the State
construction phase. The Utility Coordinator shall be responsible for the following:

a. Work Plan. Coordinate a work plan including a list of the proposed meetings and
coordination activities, and related tasks to be performed, a schedule and an
estimate. The work plan must satisfy the requirements of the project and must be
approved by the State prior to commencing work.

b. Initial Project Meeting. Attend an initial meeting and an on-site inspection (when
appropriate) to ensure familiarity with existing conditions, project requirements and
prepare a written report of the meeting.

c. External Communications. Coordinate all activities with the State and its
consultants or other contractors or representatives, as authorized by the State.
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Also, the Utility Coordinator shall provide the State copies of diaries,
correspondence and other documentation of work-related communications between
the Utility Coordinator, utility owners and other outside entities when requested by
the State.

Progress Meetings. Implement a schedule of periodic meetings in the field with
each utility company and owner or owner's representatives for coordination
purposes. Such meetings shall commence as early as possible and shall continue
until completion of the project. The Utility Coordinator shall notify the State at least
two (2) business days in advance of each meeting to allow the State the opportunity
to participate in the meeting. The Utility Coordinator shall provide and produce
meeting minutes of all meetings with said utility companies, owners or owners'
representatives within seven (7) business days. The frequency of such meetings
shall be appropriate to the matters under discussion with each utility owner.

FUNCTION CODE 145(145, 164) — MANAGING CONTRACTED/DONATED PE

A. PROJECT MANAGEMENT AND ADMINISTRATION

1. The Engineer, in association with the State’s Project Manager shall be responsible for
directing and coordinating all activities associated with the project to comply with State
policies and procedures, and to deliver that work on time.

2. Project Management and Coordination. The Engineer shall coordinate all subconsultant
activity to include quality of and consistency of work and administration of the invoices
and monthly progress reports. The Engineer shall coordinate with necessary local
entities.

3. The Engineer shall:

a.

b.

Prepare monthly written progress reports for each project.

Develop and maintain a detailed project schedule to track project conformance to
Exhibit C, Work Schedule, for each work authorization. The schedule submittals
shall be hard copy and electronic format.

Meet on a scheduled basis with the State to review project progress.

Prepare, distribute, and file both written and electronic correspondence.

Prepare and distribute meeting minutes.
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f. Document phone calls and conference calls as required during the project to

coordinate the work for various team members.

FUNCTION CODE 160(150) - ROADWAY DESIGN

A.

Design Surveys and Construction Surveys

Design Surveys and Construction Surveys include performance of surveys associated
with the gathering of survey data for topography, cross-sections, and other related work
in order to design a project, or during layout and staking of projects for construction.

1.

PURPOSE

The purpose of a design survey is to provide field data in support of
fransportation systems design.

The purpose of a construction survey is to provide field data in support of
highway construction.

DEFINITIONS

A design survey is defined as the combined performance of research, field work,
analysis, computation, and documentation necessary to provide detailed
topographic (3-dimensional) mapping of a project site. A design survey may
include, but need not be limited to locating existing right-of-way, cross-sections or
data to create cross-sections and Digital Terrain Models (DTM), horizontal and
vertical location of utilities and improvements, detailing of bridges and other
structures, review of right-of-way maps, establishing control points, etc.

A construction survey is defined as the combined performance of
reconnaissance, field work, analysis, computation, and documentation necessary
to provide the horizontal and vertical position of specific ground points to be used
by the construction contractor for determining lines and grades.

TASKS TO BE COMPLETED

a. Design Surveys

The State will request design surveys on an as needed basis. The
Surveyor shall perform tasks including, but not limited to the following:

i. Obtain or collect data to create cross-sections and digital terrain models.

ii. Locate existing utilities.
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iii. Locate topographical features and existing improvements.
iv. Provide details of existing bridge structures.

v. Provide details of existing drainage features (e.g., culverts, manholes,
etc.).

vi. Locate wetlands,

vii. Establish additional and verify existing control points. Horizontal and
Vertical control ties must be made and tabulated, to other control points
in the vicinity, which were established by other sources such as, the
National Geodetic Survey (NGS), and the Federal Emergency
Management Agency (FEMA), and any other local entities as directed by
the State.

viii. Locate existing right-of-ways.
ix. Review right-of-way maps.
X. Locate boreholes.
xi. Perform hydrographic surveys.

xii. Update existing control data and prepare survey control data sheets, as
directed by the State for inclusion into a construction plan set.

The Surveyors shall also prepare a Survey Control Index Sheet and a Horizontal
and Vertical Control Sheet(s), signed, sealed and dated by the professional
engineer in direct responsible charge of the surveying and the responsible RPLS
for insertion into the plan set. The Survey Conirol Index Sheef shows an overall
view of the project control and the relationship or primary monumentation and
control used in the preparation of the project; whereas, the Horizontal and
Vertical Control sheet(s) identifies the primary survey control and the survey
control monumentation used in the preparation of the project. Both the Survey
Control Index Sheet and the Horizontal and Vertical Control Sheet(s) must be
used in conjunction with each other as a set. The State's forms for these sheets
can be downloaded from the State’s website.

The following information shall be shown on the Survey Conltrol Index Sheet:

o Overall view of the project and primary control monuments set for control
of the project

¢ |dentification of the control points

o Baseline or centeriine
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Graphic (Bar) Scale

North Arrow

Placement of note “The survey control information has been accepted and
incorporated into this PS&E” which shall be signed, sealed and dated by a
Texas Professional Engineer employed by the State

RPLS signature, seal, and date

The State's title block containing District Name, County, Highway, and
csJ

The following information shall be shown on all Horizontal and Vertical Control
Sheets:

Location for each control point, showing baseline or centerline alignment
and North arrow.

Station and offset (with respect to the baseline or centerline alignments) of
each identified control point.

Basis of Datum for horizontal control (base control monument/benchmark
name, number, datum).

Basis of Datum for the vertical control (base control monument,
benchmark name, number, datum).

Date of current adjustment of the datum.

Monumentation set for Control (Description, District name/number and
Location ties).

Surface Adjustment Factor and unit of measurement.

Coordinates (State Plan Coordinates [SPC] Zone and surface or grid).
Relevant metadata.

Graphic (Bar) Scale.

Placement of note “The survey control information has been accepted and
incorporated into this PS&E” which shall be signed, sealed and dated by a
Texas Professional Engineer employed by the State.

RPLS signature, seal and date.

The State's title block containing District Name, County, Highway, and
CSJ.

Construction Surveys

The State will request construction surveys on an as needed basis. The
Surveyor shall perform tasks including, but not limited to the following:

Stake existing or proposed right-of-ways.
Stake existing or proposed baseiine/centerline.

Stake proposed bridge structures.
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iv. Stake proposed drainage structures (e.g., manholes, culverts, etc.).
v. Set grade stakes.

vi. Recover and check existing control points.

vii. Establish additional control points.

viii. Check elevations and locations of structures.

iXx. Determine and resolve conflicts associated with survey data.

4. TECHNICAL REQUIREMENTS

a.

Design surveys and construction surveys must be performed under the
supervision of a RPLS currently registered with the TBPLS.

Horizontal ground control used for design surveys and construction
surveys, fumished to the Surveyor by the State or based on acceptable
methods conducted by the Surveyor, must meet the standards of accuracy
required by the State.

Reference may be made to standards of accuracy for horizontal control
traverses, as described in the TxDOT Survey Manual, latest edition, or the
TSPS Manual of Practice for Land Surveying in the State of Texas, as
may be applicable.

Vertical ground control used for design surveys and construction surveys,
furnished to the Surveyor by the State or based on acceptable methods
conducted by the Surveyor, must meet the standards of accuracy required
by the State.

Reference may be made to standards of accuracy for vertical control
traverses, as described in the TxDOT Survey Manual, latest edition, or the
TSPS Manual of Practice for Land Surveying in the State of Texas, as
may be applicable.

Side shots or short traverse procedures used to determine horizontal and
vertical locations must meet the following criteria:

i. Side shots or short traverses must begin and end on horizontal and
vertical ground control as described above,
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ii. Standards, procedures, and equipment (may be GPS Equipment,
LiDAR, Total Stations, etc.) used must be such that horizontal locations
relative to the control may be reported within the following limits:

« Bridges and other roadway structures: less than 0.1 of one foot.
o Utilities and improvements: less than 0.2 of one foot.

+ Cross-sections and profiles: less than 1 foot.

* Bore holes: less than 3 feet.

iii. Standards, procedures, and equipment (may be GPS Equipment,
LiDAR, Total Stations, etc.) used must be such that vertical locations
relative to the control may be reported within the following limits:

» Bridges and other roadway structures: less than 0.02 of one foot.
» Utilities and improvements: less than 0.1 of one foot.

o Cross-sections and profiles: less than 0.2 of one foot.

¢ Bore holes: less than 0.5 of one foot.

5. AUTOMATION REQUIREMENTS

a. Planimetric design files (DGN) must be fully compatible with the State's
MicroStation V8i graphics program without further modification or
conversion.

b. Electronically collected and processed field survey data files must be fully

compatible with the State’s computer systems without further modification
or conversion. All files must incorporate only those feature codes
currently being used by the State.

c. DTM must be fully compatible with the State’s GEOPAK system without
further modification or conversion. All DTM must be fully edited and

rectified to provide a complete digital terrain model with all necessary
break lines.

DELIVERABLES
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The deliverables to be specified in individual work authorizations for design
surveys and construction surveys shall be any combination of the following:

Digital Terrain Models (DTM) and the Triangular Irregular Network (TIN)
files in a format acceptable by the State.

Maps, plans, or sketches prepared by the Surveyor showing the results of
field surveys.

Computer printouts or other tabulations summarizing the results of field
surveys.

Digital files or media acceptable by the State containing field survey data
(ASCIt Data files).

Maps, plats, plans, sketches, or other documents acquired from utility
companies, private corporations, or other public agencies, the contents of
which are relevant to the survey.

Field survey notes, as electronic and hard copies.

An 8 2 inch by 11 inch survey control data sheet for each control point
which must include, but need not be limited to, a location sketch, a
physical description of the point including a minimum of two reference ties,
surface coordinates, a surface adjustment factor, elevation, and the
horizontal and vertical datums used. A pre-formatted survey control data
sheet form in MicrosoftOffice Word 2010 format will be provided by the
State.

A digital and hard copy of all computer printouts of horizontal and vertical
conventional traverses, GPS analysis and results, and survey control data
sheets.

All GEOPAK GPXK files.

Survey reports in a format requested by the State.

FUNCTION CODE 160(163) - ROADWAY DESIGN
A. UTILITY ENGINEERING INVESTIGATION (currently Subsurface Utility Engineering)

1. Responsible Parties:
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a. Utility Coordinator: Herein referred to as the provider performing services in a non-
engineering capacity.

b. Utility Engineer: Herein referred to as the registered Professional Engineer, who is
an employee of the Engineer, performing services in a professional engineering
capacity.

2. Utility Engineering Investigation shall include utility investigations subsurface and above
ground prepared in accordance with American Association of State Highway and
Transportation Officials (AASHTO) standards [ASCE C-1 38-02
(http://www . fhwa.dot.gov/programadmin/asce.cfm)] and Utility Quality Levels as follows.

a. Utl|lty Quality Levels are defined in cumulative order (least to greatest) as follows:

.

Quality Level D - Existing Records: Utilities are plotted from review of available
existing records.

Quality Level C - Surface Visible Feature Survey: Quality level "D" information
from existing records is correlated with surveyed surface-visible features.
Includes Quality Level D information. If there are variances in the designated
work area of Level D, a new schematic or plan layout will be necessary to
identify the limits of the proposed project and the limits of the work area
required for the work authorization; including highway stations, limits within
existing or proposed right of way, additional areas outside the proposed right of
way, and distances or areas to be included along existing intersecting
roadways.

Quality Level B - Designate: Two-dimensional horizontal mapping. This
information is obtained through the application and interpretation of appropriate
non-destructive surface geophysical methods. Utility indications are referenced
to established survey control. Incorporates quality levels C and D information to
produce Quality Level B. If there are variances in the designated work area of
Level D, a new schematic or plan layout will be necessary to identify the limits
of the proposed project and the limits of the work area required for the work
authorization; including highway stations, limits within existing or proposed right
of way, additional areas outside the proposed right of way, and distances or
areas to be included along existing intersecting roadways.

Quality Level A - Locate (Test Hole): Three-dimensional mapping and other
characterization data. This information is obtained through exposing utility
facilities through test holes and measuring and recording {to appropriate survey
control) utility/environment data. Incorporates quality levels B, C and D
information to produce Quality Level A.

b. Designate (Quality Level B), Designate means to indicate the horizontal location of
underground utilities by the application and interpretation of appropriate non-
destructive surface geophysical techniques and reference to established survey
control. Designate (Quality Level B) Services are inclusive of Quality levels C and D.
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The Engineer shall:

.

Vi,

vii.
viii.

ix.

As requested by the State compile "As Built" information from plans, plats and
other location data as provided by the utility owners.

Coordinate with utility owner when utility owner's policy is to designate their
own facilities at no cost for preliminary survey purposes. The Engineer shall
examine utility owner’s work to ensure accuracy and completeness.

Designate, record, and mark the horizontal location of the existing utility
facilities and their service laterals to existing buildings using non-destructive
surface geophysical techniques. No storm sewer facilities are to be designated
unless authorized by the State. A non-water base paint, utilizing the American
Public Works Association (APWA) color code scheme, must be used on al}
surface markings of underground utilities.

Correlate utility owner records with designating data and resolve discrepancies
using professional judgment. A color-coded composite utility facility plan with
utility owner names, quality levels, line sizes and subsurface utility locate (test
hole) locations, shall be prepared and delivered to the State. It is understood by
both the Engineer and the State that the line sizes of designated utility facilities
detailed on the deliverable are from the best available records and that an
actual line size is normally determined from a test hole vacuum excavation. A
note must be placed on the designate deliverable only that states "lines sizes
are from best available records”. All above ground appurtenance locations must
be included in the deliverable to the State. This information shall be provided in
the latest version of Micro Station or Geopak used by the State. The electronic
file will be delivered on CD or DVD, as required by the State. A hard copy is
required and must be signed, sealed, and dated by the Engineer. When
requested by the State, the designated utility information must be over laid on
the State's design plans.

Determine and inform the State of the approximate utility depths at critical
locations as determined by the State. This depth indication is understood by
both the Engineer and the State {o be approximate only and is not intended to
be used preparing the right of way and construction plans.

Provide a monthly summary of work completed and in process with adequate
detail to verify compliance with agreed work schedule.

Close-out permits as required.

Clearly identify all utilities that were discovered from quality levels C and D
investigation, but cannot be depicted in quality level B standards. These
utilities must have a unique line style and symbology in the designate (Quality
Level B) deliverable.

Comply with all applicable State policy and procedural manuals.

c. Subsurface Utility Locate (Test Hole) Service (Quality Level A}, Locate means to

obtain precise horizontal and vertical position, material type, condition, size and
other data that may be obtainable about the utility facility and its surrounding
environment through exposure by non-destructive excavation techniques that
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ensures the integrity of the utility facility. Subsurface Utility Locate (Test Hole)
Services (Quality Level A) are inclusive of Quality Levels B, C, and D.
The Engineer shall:

l.

ii.

.

vi.

vii.

vii,

Review requested test hole locations and advise the State in the development

of an appropriate locate (test hole) work plan relative to the existing utility

infrastructure and proposed highway design elements.

Coordinate with utility owner inspectors as may be required by law or utility

owner policy.

Neatly cut and remove existing pavement material, such that the cut not to

exceed 0.10 square meters (1.076 square feet) unless unusual circumstances

exist.

Measure and record the following data on an appropriately formatted test hole

data sheet that has been sealed and dated by the Engineer:

« Elevation of top and bottom of utility tied to the datum of the fumnished plan.

« |dentify a minimum of two benchmarks utilized. Elevations shall be within an
accuracy of 15mm (.591 inches) of utilized benchmarks.

« Elevation of existing grade over utility at test hole location.

« Horizontal location referenced to project coordinate datum.

« Outside diameter of pipe or width of duct banks and configuration of non-

encased multi-conduit systems.

Utility facility material(s).

Utility facility condition.

Pavement thickness and type.

Coating/Wrapping information and condition.

Unusual circumstances or field conditions.

Excavate test holes in such a manner as to prevent any damage to wrappings,
coatings, cathodic protection or other protective coverings and features. Water
excavation can only be utilized with written approval from the appropriate State
District Office.

Be responsible for any damage to the utility during the locating process. In the
event of damage, the Engineer shall stop work, notify the appropriate utility
facility owner, the State and appropriate regulatory agencies. The regulatory
agencies include, but are not limited to the Railroad Commission of Texas and
the Texas Commission on Environmental Quality (TCEQ). The Engineer shall
not resume work until the utility facility owner has determined the corrective
action to be taken. The Engineer shall be liable for all costs involved in the
repair or replacement of the utility facility.

Back fill all excavations with appropriate material, compact backfill by
mechanical means, and restore pavement and surface material. The Engineer
shall be responsible for the integrity of the backfill and surface restoration for a
period of three years. Install a marker ribbon throughout the backfill.

Furnish and install a permanent above ground marker (as specified by the
State, directly above center line of the utility facility.
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ix. Provide complete restoration of work site and landscape to equal or better
condition than before excavation. If a work site and landscape is not
appropriately restored, the Engineer shall return to correct the condition at no
extra charge to the State.

x.  Plot utility location position information to scale and provide a comprehensive
utility plan sign and sealed by the responsible Engineer. This information shall
be provided in the latest version of Micro Station or Geopak format used by the
State. The electronic file will be delivered on CD or DVD. When requested by
the State, the Locate information must be over laid on the State’s design plans.

xi. Return plans, profiles, and test hole data sheets to the State. If requested,
conduct a review of the findings with the State.

xii. Close-out permits as required.

FUNCTION CODE 309(309) — DESIGN VERIF/CHANGES/ALTER
A. DESIGN VERIFICATION, CHANGES AND ALTERATIONS

1. Change Orders

a.

b.

The Engineer shall review the CCAM on change orders to understand the State’s
policy.

The Engineer shall provide an estimated cost of change orders to the State and aid
the State in price negotiations of new pay items added by change order. Review the
information submitted by the contractor to verify the prices are within the current
State wide or district bid averages. If the price exceeds the bid averages, review the
breakdown to ensure the contractor is using the allowed mark-ups as specified in the
Spec Book. Prices should be fair and reasonable based on the time, material,
equipment and labor necessary to perform the work.

The Engineer shall provide appropriate documentation including justification for the
change order, revised drawings and plan sheets with appropriate design backup
documentation, cost breakdowns, time impacts, and change order descriptions.
Record this information in Site Manager for execution by the State.

. The Engineer shall work with the State on submitting change orders. All change

orders shall be signed by the State.

The Engineer shall coordinate with the State by sending all change orders to the
assigned District for funding before a change order is sent to the contractor.

The Engineer shall provide all documentation supporting the need for any change
orders.

The Engineer shall provide all plan sheets associated with change orders. The plan
sheets shall be signed, sealed and dated by a Texas Registered Professional
Engineer. The Engineer shall not perform inspections on their design. The State will
perform or the State will use another provider to perform inspections on the
Engineer's design.

The Engineer shall provide Complete District Change Order Checklist, signed by the
Engineer.
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i. The Engineer shall follow any current and new processes that are mandated by the
State.
j- If third party funds are associated with the change order, the Engineer shall assist
Area Office (AO) as needed.
DELIVERABLES:

The Engineer shall provide the following:

Sealed, revised plan sheet(s) for any changes made, and corresponding
recommended change orders

All change orders funded by the State and by the contractor

All documentation supporting the need for any change orders

All plan sheets associated with change orders shall be sealed by an Engineer
Complete District Change Order Checklist, signed by the Engineer

Site Manager Change Order sheets

2. Submittal, Tracking and Approval of the Shop Drawings

a.

oo

g.

The Engineer shall log, monitor, and coordinate the contractor's submittals of
fabrication plans, erection plans, shop drawings, change orders, Material on Hand,
time extensions, product and material submittals, and Requests for Information
(RFI).

The Engineer shali forward submittals and shop drawings to the appropriate party
and verify return of documents.

The Engineer shall address RFl's as directed by the State.

. The Engineer shall make recommendations to the State for resolution of any RFI's

and draft any correspondence necessary for the resolution of the RFI.

The Engineer shall coordinate RF| resolutions with appropriate party as directed by
the State.

The Engineer shall submit all shop drawing electronically as outlined in the “Guide to
Electronic Shop Drawing Submittal”.

The Engineer shall track all shop drawing submittals, reviews and approvals.

FUNCTION CODE 300(310) — GENERAL FUNCTION

A. PROJECT SUPERVISION

1. For Traffic Control inspection, the Engineer shall:

a.
b.

C.

Review plan sheets for Traffic Control Plan (TCP) changes or modifications.

Verify that all lane and ramp closures follow State guidelines and lane restrictions as
found in the project plans.

Ensure that all lane closure information is sent to the assigned District Public
Information Office (PIO), Corridor Mobility Coordinator and others as directed one
week prior to the closure.
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Ensure that if scheduled lane closures are cancelled, a District's PIO, the Corridor
Mobility Coordinator and others, as directed, are notified immediately with updated
information.

Coordinate lane closures with the AO staff.

Oversee project barricades and signs on a daily basis and coordinate corrections
with the contractor as required.

Perform inspections of barricades and report to contractor on Form 599 at a
minimum of three inspections per month {(two daytime inspections and one nighttime
inspection).

Coordinate with the AO so that a barricade inspection report is performed by the
District Construction office and coordinate corrections with contractor.

Complete Form 599, documenting deficiencies or actions needed and submit to
contractor for corrective actions. The Engineer shall document when the deficiencies
or actions are addressed and escalate as required. Once completed, send to AO for
review. No copies shall be maintained by the Engineer, nor sent to any individual via
email.

Ensure the contractor makes repairs to critical items immediately and other
deficiencies or actions shall be addressed as soon as possible per item 502
Barricades, Signs, and Traffic Handling and enforce non-payment of item, if needed.
Ensure all items meet requirements of TMUTCD, TCP, standards and specifications
and State compliant list which include at a minimum:

i. properdevices are used

ii. devices are clean and free of damage
iii. devices are properly aligned and spaced
iv. devices have proper reflectivity

v. pavement markings are performing properly
vi.  proper flagging procedures are followed

vii.  signs are properly mounted and not leaning
viii.  the overall set up is in compliance

2. For Project Coordination, the Engineer, as directed by the State, shall provide the
following in writing (for example, meeting minutes and e-mails):

a.

b.

oo

Conduct weekly coordination meetings on the project with the State Representative,
contractor, Subcontractors and other interested parties.

Participate in safety meetings with the State on the job site or Area Office or as
required by the State.

Conduct pre-activity meetings for major operations or traffic control changes.

Review the work schedule, plan changes, construction issues, submittal progress,
traffic changes, public information topics, and all other relevant matters to include
review and approve the contractor's baseline schedule to verify the contractor has
followed the approved Traffic Control Plan and all work has been incorporated into
the schedule.

Monitor the progress of the contractor's approved schedule and the progress of the
work with the goal of meeting the contract completion date, review and monitor the
contractor's work schedule monthly and recommendation to the State regarding any
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changes or needed changes to the schedule, and notify the State if the schedule
does not adequately reflect appropriate completion dates, reasonable resources, or
errors in logic. If additional time is requested by the contractor, the Engineer shall
review the contractor's request and verify the time impact analysis.

Analyze the contractor's monthly CPM schedule and provide recommendations for
modifications or acceptance and verify the CPM schedules follow all guidelines
described in the specifications. Any revisions to the schedule will require approval
by the State.

3. For Project Correspondence, the Engineer shall;

a.

b.

C.
d.

Upon receipt of written correspondence from the contractor, draft a response within
five (5) working days for the State to review, comment, approve and sign. The
Engineer shall track all correspondence, approved or outstanding. All informal
correspondence should be sent to the State via e-mail. All formal correspondence
should be sent on the Engineer’s letterhead.

Manage project issues and work directly with the contractor as directed in writing by
the State.

Escalate any major project issues to the State.

Copy the State's Project Manager (PM) on all internal and external correspondence.

DELIVERABLES

The Engineer shall provide the following:

Monthly Barricade Inspection Reports
Baseline Schedule review

Monthly Update Reviews

Time Impact Analysis Reviews

FUNCTION CODE 300(320) — GENERAL FUNCTION

A. INSPECTION OF WORK IN PROGRESS AND PROJECT RECORDS

1. The Engineer shall inspect work incorporated into the project as assigned by the State

to:
a.

b.

Cc.

Verify that the project is built according to the plans and specifications, and all
contract documents.

Verify the accuracy of the work and determine pay quantities by making
measurements as assigned by the State.

Verify all the specifications and special provision requirements are met for inspected
items of work regarding materials, construction, measurement and payment.

Verify daily quantities for each item of work assigned, performed and tabulate into a
monthly pay estimate to the contractor. The estimate shall be furnished to the State
for execution of payment via Site Manager.
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e. Enter measurement and payment information daily into Site Manager for the items
inspected by the Engineer personnel.

f. All fields shall be completed in Site Manager, unless otherwise directed by the
District's construction personnel.

g. Verify all material sourcing information is entered into Site Manager and address all
material or testing deficiencies on a monthly basis.

The Engineer shall maintain all records on the project per State and District procedures
including Daily Work Reports (DWR), diaries, shop drawings and submittals, RFI
drawings and sketches of measured items, sets of plans, record set plans, material on
hand forms and general correspondence.

The Engineer shall verify whether drilled shaft or pile installations have been properly
performed. Inspector should have knowledge in geological materials to ensure proper
founding is achieved, proper underwater and slurry displacement concrete placement
procedures and proper use of steel casing for dewatering and stability applications are
implemented.

The Engineer shall verify appropriate mill tests, materials approval and Buy America
certifications are available as required.

The Engineer shall verify Historically Underutilized Business (HUB) documentation;
Commercially Useful Function reviews; Prompt Pay and Wage rate surveys are
complete and correct. Verify corrections are made by the contractor.

The Engineer shall verify and document all contractors’ Form CST-C_1 (Additional
Classification and Wage Rate Request) and Form 2182 (Commercially Useful Function
Site Review) as directed by the State in writing (meeting minutes, emails and other).

For Monthly Progress Estimates, the Engineer shall:

a. Prepare all monthly progress estimates in Site Manager for approval by the State
and submit them on the date that is determined by the State for each estimate cycle.

b. Verify all quantities and coordinate with the contractor when discrepancies arise.

c. Submit a copy of the Site Manager installed work report or equivalent at the end of
each week to the contractor for concurrence.

d. Make recommendation for payment for work inspected during the month.

The Engineer shall maintain a log of all contractor submittals including RFlI's, shop
drawings, concrete, police officer hours, material testing requirements, material on
hand, reviews, approvals, and any other logs deemed necessary by the State, and upon
request provide the log to the State.

The Engineer shall administer the material on hand and process, and shall:
a. Verify eligibility for payment of any material requested for payment of material on
hand.
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Monitor and verify material on hand before paying the contract per the requirements
of the specification.

Perform on-site and off-site checks to verify the material is part of the contractor's
inventory as directed.

Collect invoices, certifications and testing information from the contractor to pay for
material on hand within sixty (60) days.

Remove the material from the estimate, if no invoices are provided within sixty (60)
days.

Spot check on-site and off-site the material on hand and document for accuracy.
Maintain a log per State District procedures.

10. For the Environmental Process, the Engineer shall:

a.

~F am

Follow all current Storm Water Management guidelines and verify SW3P and
Environmental Permits Issues and Commitments (EPIC) sheet requirements are
followed.

Verify appropriate permits are in place for all contractor Project Specific Locations
(PSL's).

Maintain the SW3P working drawings, which shall be located in the field office at all
times.

Maintain documentation in accordance with the Texas Pollutant Discharge
Elimination System’s (TPDES), and Construction General Permit (CGP).

Perform SW3P inspections every seven (7) calendar days and record the results on
the State’s 2118 form and report and deficiencies to the contractor and verify
corrections were made per the requirements of the CGP.

Verify that the contractor follows the guidelines of the CGP.

Notify the State immediately in the event the contractor has failed to make the
corrections as per the requirements of the CGP.

Provide all environmental correspondence to the State.

If there are any change orders or added construction that will impact the
Environmental document, the Engineer shall coordinate with the State to provide the
necessary documentation.

Maintain a separate SW3P working copy of plan set and verify it is updated
accordingly to remain in compliance.

Provide personnel certified in EMS Training Matrix, ENV103 and ENV300, or
equivalent.

11.For Documenting and Reporting, the Engineer shall:

a.

Prepare a DWR for each day of work from the begin work date until final
acceptance. All inspectors shall prepare their own DWR each day they are on the
project. Each DWR must have the weather recorded for that day, including
temperature high and low, weather conditions, all visitors to the project, traffic
conditions, lane closure hours, police officer names and hours worked, portable
message sign hours, instruction given to the contractor, the contractor work hours,
the contractor's equipment and utilization, and equal employment opportunity (EEO)
issues, safety concems, SW3P information, and accidents. When recording
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information pertaining to accidents, record only factual information as observed; not
personal opinion. Also, include the subcontractors on the project, the number of
hours on the project, and the work they are performing, and items for payment.
Maintain all relevant subcontractor forms, contract assurance logs, agreements, and
statements of compliance.

Submit subcontractor approval requests to the State's Area Office (including hauling
trucks). The State will input the approval date into Site Manager. . State approval
shall be required prior to payment to the contractor for the work performed by the
subcontractor.

Fill out the DWR work items tab as a means to pay for items of work inspected.
Input the station number, supporting calculations, quantity being paid, any
comments or remarks necessary, and any other information to properly distinguish
the item being paid. Reference plan sheets as reference markers.

Maintain hard copies of measurements and attachments that support the
calculations and quantities listed in the DWR's.

Maintain a daily diary on the project in Site Manager. This diary will allow the
Engineer to recommend payment for the items listed in the DWR and to charge time
on the project and maintain milestone charges, if applicable. No paper diary will be
maintained.

Identify items that will overrun and under run during the course of the project. These
should be addressed via change order per the State policy.

Follow State’s Concrete Procedures for field concrete specimens.

Maintain a set of project records and setup according to State procedures.
Coordinate with the State for the State District Audits to be performed. Track
resolution of audit deficiencies.

12.The Engineer shall provide all items that are listed under the Field Office Equipment
Section of this scope.

DELIVERABLES for items 1-12
The Engineer shall provide the following:

Monthly Project Estimates (with hard copies of measurements and attachments that
support the calculations and quantities listed in the estimate).

Monthly 3rd party estimates.

Monthly Material on Hand forms (1914 and 1915) HMA CX2 forms.

Paid invoices for material on hand.

Documentation for extra work.

SW3P Working Plan Set.

Weekly SW3P inspections (2118 Form).

One DWR per day by each person inspection items of work on the project (record in
Site Manager) and supporting hard copy documentation.

All drilled shatft or pile logs (record in Site Manager).

One Diary per day by the project Engineer or Project Manager (record in Site
Manager).

Engineering-Engineering_IndefDelwWA 22 of 31 Attachment C



DocusSign Envelope ID: E30DC822-56DF-4D49-B372-C8865A3BB6F2

WASs

PeopleSoft Contract No. 5315
Legacy Contract No. 36-6IDP5288

13. Construction Scheduling Support Services (Primavera Scheduling Software)
a. Contract Time Determination

.
.
.

vi.

Vi,

The Engineer shall develop a contract time determination schedule for the
State’s use in establishing the working days for the PS&E.

The Engineer shall use production rates approved by the State.

The Engineer shall use Primavera scheduling software unless directed
otherwise by the State.

The Engineer shall use appropriate calendars and coding for modeling the type
of work and incorporate weather and other constraints in the calendars.

The contract time calendar should conform to the definition of a working day as
defined in the PS&E.

The Engineer shall develop the time determination schedule to follow the traffic
control plans taking into consideration the breakdown of quantities of work to be
done in each phase.

The Engineer shall review contract time determination schedules and provide a
written summary of findings.

b. Preliminary and Baseline Schedules

i
.

i,

The Engineer shall review, analyze, and provide recommendations and submit
a review report on Contractor's preliminary schedule.

The Engineer shall review, analyze, and provide recommendations and submit
a review report on the contractor's baseline schedule.

The Engineer shall attend Preconstruction Meeting and any other required
meetings.

c. Schedule Updates (Progress and Revised)
The Engineer shall:

Review and analyze Contractor's monthly progress schedule updates, and
submit updated Schedule Review Report. Include a detailed review of critical
and near critical activities. Compare current update to previous updates using
Claim Digger.
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Review and analyze Contractor's monthly schedule updates for revisions and
submit Revised Schedule Review Report. Compare revision to previous version
of schedule using Claim Digger.

Coordinate with the State's field personnel or District Construction Office, to
compare actual construction status with the Contractor's monthly update.
Verify accuracy of the schedule, actual start dates, actual finish dates, and
percent complete or remaining duration. Review the monthly Daily Work
Reports (DWR).

Schedule monthly site visits with the State’s District Construction Office or Field
personnel.

Upon the State’'s request, coordinate with the State's personnel on adjacent
projects to determine possible conflicts or impacts.

From interim schedule updates provided by the Contractor, identify changes in
critical path or changes in controlling delays.

Identify possible future scheduling conflicts and report.

Develop a Project Schedule Status Report (PSSR) to monitor project
completion dates, identify actual and potential critical path slippage, and
recommend strategies for mitigating critical path delays.

Monitor the effects of weather {calendar-day projects) and other non-excusable
impacts on the schedule and provide means to separate these from excusable
impacts.

Verify that schedule updates are separate: Progress Schedule vs. Schedule
Revisions (Revisions require the State’s approval) in accordance with the
specifications.

Attend meetings on an as needed basis.

d. Time Impact Analysis (TIA)
The Engineer shall:

[

Review and analyze TIAs from the contractor in accordance with the Special
Provision or the latest version or applicable Standard Specifications for
Construction and Maintenance of Highways, Streets, and Bridges Spec Book.

. Coordinate with State’'s Area Office and District Construction Office personnel

to determine the validity of the TIAs.

. Assist in analyzing Delay Claims.
. Provide report for the justification of granting or rejecting time requested to the

State.
Review overhead documentation for compensable delays.

. Recommend scheduling alternatives to mitigate impact resulting from conflict to

the State.

vii. Perform independent TIA as an alternative to Contractor submittal.
viii. Monitor PSSR to verify the TIA process.
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a. General
The Engineer shall:

i. Investigate, analyze and recommend resolution to mitigate schedule impacts
between adjacent construction contracts as directed by the State.

ii. Inform the State’'s Area Engineer and District Construction Office of upcoming
lane closures, and high demand inspection needs.

iii. Inform the State of milestone status, major traffic changes, and project
completion for posting to the project web page by the State.

iv. Review contract time determination schedules and provide written summary of
findings.

DELIVERABLES
The Engineer shall provide the following:

e Contract Time Determinations to include the following:

o Contract time determination schedules with the listing of activities, production
rates, quantities, and durations to support the resulting contract time.

o Baseline Schedule Review Reports to include the following:

o Transmittal leiters to State’s Area Engineer and District Construction Office
providing summary of findings and recommendations to accept or reject the
preliminary or detailed (baseline) schedule.

o Draft letters for State’'s Area Engineers signature notifying Contractor of
schedule acceptance or rejection.

o Completed Checklists for Schedule Review.

o Detailed listings of schedule deficiencies.

o Any other documentation to support findings.

e Schedule Updates (Progress and Revised) Review Reports to include the
following:

o Progress Schedule Review Report
» Transmittal letter to State's Area Engineer and District Construction Office
providing the following:
o summary of findings,
o lists identifying potential future critical path impacts, and
o recommendations to accept or reject the update.
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Draft letter for State’'s Area Engineer's signature notifying Contractor of
schedule update acceptance or rejection.

Completed Checklist for Progress Schedule Review.

Detailed listing of schedule deficiencies.

Claim Digger output with written explanation of the results summary form.
Updated Project Schedule Status Report (PSSR).

Plots of look-ahead schedules showing work planned for next 2 months.

Any other documentation to support findings.

o Revised Schedule Review Report

Transmittal letters to State’'s Area Engineer and District Construction Office
providing summary of findings and detailed discussions of revisions including:
o changes to critical path due to the revision,

o changes to the project calendars,

o changes to resources or sequencing,

o discussions of the positive and negative effects of the revisions, and

o recommendations to accept or reject the revision.

Draft letters for State’'s Area Engineer's signature notifying Contractor of
schedule revision acceptance or rejection.

Updated Project Schedule Status Reports.

Claim Digger output with written explanation of the results summary form.

Any other documentation to support findings.

s Time Impact Analysis Review Report to include the following:

o Transmittal letter to State's Area Engineer and District Construction Office
providing summary of findings and recommendation to accept or reject the time
impact analysis.

o Draft letter for State’s Area Engineer's signature notifying Contractor of TIA
acceptance or rejection.

o Copies of recommended scheduling alternatives to mitigate impacts resulting
from conflicts.

o Independent TIAs as an alternative to Contractor's submittals.

¢ Progress Report to include the following:
o A progress report that compares planned construction performance, expressed

as percentage complete, with actual performance.

o Summary statements regarding accomplishments during the reporting period and
listings of major concemns and issues pertaining to construction progress.

o A summary progress report will be developed and maintained that shows the
overall status of the entire construction project for presentation.

o A ninety (90) day look ahead of critical and near critical activities.

FUNCTION CODE 300(330) — GENERAL FUNCTION
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A. JOB CONTROL

1. The Engineer shall perform all sampling and testing of components and materials in
accordance with the standard specifications, and all other standard and special
specifications and special provisions applicable in this agreement. Meet the minimum
sampling frequencies set out in the TxDOT 2015 Guide Schedule for Sampling and
Testing for materials. The testing shall include the following materials and all the
components of the materials listed: Asphalt, Concrete, Soils and Aggregates. The
estimated number of samples and tests are based on quantities in the executed
construction contract.

a.

b.

=

The Engineer shall ensure the testing is completed and input into Site Manager.
NOTE: The contractor is responsible for testing ltem 360 Concrete Paving.
The Engineer shall provide certified personnel, outlined in their Quality Assurance
and Quality Control (QA/QC) plan that are knowledgeable of all materials testing
procedures. All personnel performing acceptance tests must provide certifications
and must maintain the certifications throughout the project. The State reserves the
right to require replacement of any technician during this contract if performance is
determined to be unsatisfactory or the technician fails to maintain appropriate
certifications.
The Engineer shall provide technicians certified in accordance with TxDOT Quality
Assurance Programs for Construction (QAP) or other State approved programs,
such as the Texas Asphalt Pavement Association (TxAPA) for Hot Mix Asphalt, and
the Soils and Base Certification Program, as listed below.
The Engineer shall provide certified technicians to perform the following tests:
i. Hot Mix Asphalt Testing

« Levell-A

e LevellB

« Levelll

« All other tests in the Manual of Testing Procedures 200-F Series or ASTM

Procedures not covered in Level [-A, Level I-B, or Level Il

ii. Concrete Testing

« QAP Program for Concrete Testing

» Other tests outlined in the Manual of Testing Procedures 400-A Series or

ASTM Procedures that are not included in the QAP Program

The Engineer shall perform testing on the project. These tests include all tests listed
in State's Guide Schedule to Sampling and Testing dated 2015. Follow the State's
Guide Schedule of Sampling and Testing to establish testing frequencies. Testing
frequencies may be increased as directed by the State.
The Engineer shall notify the State, to determine if any tests may be waived.

g. The Engineer shall attend preconstruction QA and QC testing meetings prior to

beginning work.
The Engineer shall:
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i. Review and recommend approval or rejection for alt sampling and testing
documentation submitted by the contractor for compliance with applicable State
and federal regulations, standards, and contract requirements.

ii. Verify all materials used meet specifications, or identify materials that do not
meet specifications and recommend action which should be taken.

iii. Certify that all materials used during construction meet the specifications as

outlined in the Site Manager Support System.

iv.  Work closely with the State o resolve all material discrepancies before the next

monthly estimate is processed by utilizing the XiteReport in Site Manager.
v. Enter all test data in Site Manager.

vi.  Enter all mix designs, concrete and asphalt, into Site Manager.

i. The Engineer shall report failing tests to the State within twenty-four (24) hours.

DELIVERABLES:

The Engineer shall provide the following:

Monthly Deficiency Reports {o track material issues (one (1) per month)
Certification Verifications

Testing documentation as applicable

Letters of Certification

Test Exception Letter

FUNCTION CODE 300(352) — GENERAL FUNCTION

A. FINAL CONSTRUCTION DOCUMENTS

1. For Final Construction Documents the Engineer shall:

a.
b.

Provide a comprehensive punch list to the contractor when work nears completion.
Verify that all punch list work is complete before recommending acceptance to the
State.

c. Provide the contractor punch list to the State.
d.

Provide final complete construction records including as-built plans, final quantities,
complete test reports, final HUB reports, and project documentation (including all
general correspondence that occurred during the project) within thirty (30) days of
final acceptance of the project by the State. Final project documentation shall
include the following: folder labeled by item number for items requiring additional
back-up; copies of all of the change orders with back-up; Material Invoices back-up;
Manifest tickets for all material paid by weight (Asphalt, Concrete, Lime, etc.);
Material on Hand forms 1914 and 1915; Texas Department of Licensing and
Regulation (TDLR) Inspections; and any other applicable records necessary to
complete the review. The Engineer shall submit the correspondence folder with the
final records including the as-builts when submitting the final documents.
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e. Provide a letter to the Area Office recommending certification that the project was
constructed in substantial compliance with the plans and specifications and that
materials incorporated in the construction work and operations were in conformity
with the approved plans and specifications.

f. Contact TDLR for inspection of work performed.
DELIVERABLES
The Engineer shall provide the following:

Final Records labeled by item number

Manifest Tickets (Asphalt, Concrete, Hot Mix, Lime)
Copies of all change orders created on the project
Material on Hand forms for the duration of the project
Barricade Inspection Forms

TDLR Inspection Report

Correspondence File

As-built Plans

Test Certification Report

Failing Samples Report

FUNCTION CODE 300(390) — GENERAL FUNCTION

A. CONSTRUCTION ENGINEERING NOT OTHERWISE CLASSIFIED

1. The Engineer shall perform:
a. Post Letting Activities Prior to Construction to include:
i. Schedule and assist in conducting a preconstruction conference for the project,
document the conference in accordance with State procedures as outlined in
CCAM and District Procedures.
« Schedule Pre-Construction Conference.
« Assist in conducting pre-construction conference.
« Document the conference in accordance with State procedures as outlined
in CCAM and District procedures.
i. The Engineer shall monitor known existing utility facilities on the project:
« Coordinate any and all relocations or conflicts with the appropriate utility
companies and the contractor.
« Document any project delay or potential delay caused by utility conflicts.
b. For activities during Construction to include the Engineers preparation or
performance of the following:
i. Disputes and Ciaims
+ Upon notice from the contractor of pending claims for extra work or changes
in scope of the work or delay to the work, maintain records indicating the
cost of such work and delay.
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+ Analyze the schedule and make recommendations to the Stiate’'s Area
Engineer regarding such claims, time extensions, contract changes extra
work or delay costs.

« Assist in dispute negotiations and claim resolution through all levels of
escalation including the Engineer’s support.

ii. Utilities & ROW

« Coordinate with the State and their representative on utility and ROW issues
as needed and attend meetings as required.

iii. Internal and External Agency Audits
» Assist the State in any internal and external agency audits that may be

performed during the life of the construction project.

« Provide documentation as requested.

c. Forthe Quality Assurance and Quality Control Plan (QA and QC) the Engineer shall:

i. Develop and maintain a QA and QC plan for inspections, record keeping, and
testing and submit to the State for review.

ii.  Submit documentation to the State for verification of quality control checks.

iii. Include steps to ensure the State is receiving trained personnel on the project.

iv.  Submit this plan to the State. If changes to the plan are made by the Engineer
or as directed by the State, the updated version shall be provided to the State.
Also, the Engineer shall address all State comments to the plan.

v. Provide a quarterly comparison of estimated manpower versus actual
manpower versus budgeted manpower.

vi. Provide monthly schedule of predicted manpower showing the estimated,
actual, and budgeted manpower.

d. For Public Information and Coordination the Engineer shall:

i. Assist the State in the public relations activities including the preparation of
public information, attending public meetings for the purposes of providing
information to the public, notification of department personnel of lane closures,
including press releases. All news conferences and media interviews will be
handled by the State.

ii. Initiate and conduct meetings which include, but are not limited to the following
parties: contractor representatives, neighboring construction projects, public
works agencies, utilities, federal officials, the State, and their interested parties.
The goal of these meetings will be to maintain adequate cooperation and
communication among all partners fo this project.

iiil. Coordinate with the State's District Public Information Office (PJO) to resolve
any issues from the public.

DELIVERABLES
The Engineer shall provide the following:
« Pre-Construction Conference Agenda and Roster

« Partnering Pledge
« QA and QC quality control plan
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« Quarterly QA and QC quality control checks
« Monthly schedule of predicted manpower
« Graph showing the estimated, actual, and budgeted manpower

Note: Due dates and format of deliverables will be determined by the State’s districts.
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ATTACHMENT D
D-1
WORK AUTHORIZATION NO.

CONTRACT FOR ENGINEERING SERVICES

THIS WORK AUTHORIZATION is made pursuant to the terms and conditions of Article 5§ of Engineering Contract
No. (the Contract) entered into by and between the State of Texas, acting by and through
the Texas Department of Transportation (the State}, and {the Engineer).

PART l. The Engineer will perform engineering services generally described as
in accordance with the project description attached hereto and made a part of this Work Authorization. The
responsibilities of the State and the Engineer as well as the work schedule are further detailed in exhibits A, B and
C which are attached hereto and made a part of the Work Authorization.

PART Il. The maximum amount payable under this Work Authorization is $ and the method
of payment is as set forth in Attachment E of the Contract. This amount is based upon
fees set forth in Attachment E, Fee Schedule, of the Contract and the Engineer's estimated Work Authorization
costs included in Exhibit D, Fee Schedule, which is attached and made a part of this Work Authorization.

PART lil. Payment to the Engineer for the services established under this Work Authorization shall be made in
accordance with Articles 3 thru 5 of the contract, and Attachment A, Article 1.

PART IV. This Work Authorization shall become effective on the date of final acceptance of the parties hereto
and shall terminate on , unless extended by a supplemental Work Authorization as provided in
Attachment A, Article 1.

The maximum contract time is the time needed to complete all work authorizations that will be issued in the
first two years of the contract. All work authorizations must be issued within the initial two-year period, starting
from the contract execution date.

PART V. This Work Authorization does not waive the parties’ responsibilities and obligations provided under the
Contract.

IN WITNESS WHEREOF, this Work Authorization is executed in duplicate counterparts and hereby accepted
and acknowledged below.

THE ENGINEER THE STATE OF TEXAS

(Signature) (Signature)
(Printed Name) {Printed Name)
(Title) (Title)
{Date) (Date)

LIST OF EXHIBITS

Exhibit A Services to be provided by the State

Exhibit B Services to be provided by the Engineer

Exhibit C Work Schedule

Exhibit D Fee Schedule/Budget

Exhibit H-2 Subprovider Monitoring System Commitment Agreement
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ATTACHMENT D
D-2
SUPPLEMENTAL WORK AUTHORIZATION NO.
WORK AUTHORIZATION NO. ___

CONTRACT FOR ENGINEERING SERVICES

THIS SUPPLEMENTAL WORK AUTHORIZATION is made pursuant to the terms and conditions of Article 5
Contract No. hereinafter identified as the “Contract,” entered into by and between the
State of Texas, acting by and through the Texas Department of Transportation (the State), and

(the Engineer).

The following terms and conditions of Work Authorization No. are hereby amended as follows:

This Supplemental Work Authorization shall become effective on the date of final execution of the parties
hereto. All other terms and conditions of Work Authorization No. not hereby amended are to remain in
full force and effect.

IN WITNESS WHEREOF, this Supplemental Work Authorization is executed in duplicate counterparts and
hereby accepted and acknowledged below.

THE ENGINEER THE STATE OF TEXAS
(Signature) {Signature)
(Printed Name) {Printed Name)
(Title) {Title)

(Date) {Date)
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ATTACHMENT E

FEE SCHEDULE
(Final Cost Proposal)

This attachment provides the basis of payment and fee schedule. The basis of payment for this
contract is indicated by an “X” in the applicable box. The basis shall be supported by the Final
Cost Proposal (FCFP) shown below. If more than one basis of payment is used, each one must be
supported by a separate FCP.

“xXr Basis

The lump sum shall be equal to the maximum amount payable. The lump sum
Lump Sum | includes all direct and indirect costs and fixed fee. The Engineer shall be paid
pro rata based on the percentage of work completed. For payment the
Engineer is not required to provide evidence of actual hours worked, travel,
overhead rates or other evidence of cost.

The unit cost(s) for each type of unit and number of units are shown in the FCP.
X Unit Cost | The unit cost includes all direct and indirect costs and fixed fee. The Engineer
shall be paid based on the type and number of units fully completed and the
respective unit cost. For payment, the Engineer is not required to provide
evidence of actual hours worked, travel, overhead rates or any other cost data.
The FCP may include special items, such as equipment which are not included
in the unit costs. Documentation of these special costs may be required. The
maximum amount payable equals the total of all units times their respective unit
cost plus any special direct items shown.

The specified rates for each type of labor are shown in the FCP below. The FCP
Specified | may include special items, such as equipment which are not included in the

X Rate specified rates. Payment shall be based on the actual hours worked multiplied
Basis by the specified rate for each type of labor plus other agreed to special direct
cost items. The specified rate includes direct labor and indirect cost and fixed
fee. The State may request documentation of reimbursable direct costs
including hours worked. Documentation of special item costs may be required.
The specified rate is not subject to audit.

Payment shall be based on direct and indirect costs incurred plus a pro rata
Cost Plus | share of the fixed fee based on the ratio of labor and overhead cost incurred to
X Fixed Fee | total estimated labor and overhead cost in the FCP or the percentage of work
completed. The invoice must itemize labor rates, hours worked, other direct
costs and indirect costs. The Engineer may be required to provide
documentation of hours worked and any eligible direct costs claimed. The
provisional overhead rate charged is subject to audit and adjustment to actual
rates incurred. The FCP below shows the hourly rates for labor, other direct
expenses including but not limited to travel and allowable materials, provisional
overhead rate and the fixed fee.
__A. Actual Cost Plus Fixed Fee - Actual wages are paid (no minimum,
no maximum. This option does not apply to Indefinite Deliverable
Contracts.)
X B. Range of Cost Plus Fixed Fee — Actual wages must be within the
allowable range shown on the Final Cost Proposal.
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ATTACHMENT E - FEE SCHEDULE

Final Cost Proposal {FCP) Supporting Basis of Payment

* The MAXIMUM AMOUNT PAYABLE is $___ 3,500,000.00

The maximum amount payable is based on the following data and calculations:

* The labor rate billed to the State for a particular employee of the Engineer or its subproviders may
not increase by more than 3 percent within a classification within any twelve month period.

* Overtime (OT) will only be allowed for field services involving inspection and testing. Prior to
working OT or Premium OT (time and half), the provider must obtain written approval from the State’s
Project Manager (PM). For invoicing purposes, an e-mail approval from the State's PM will serve as
adequate documentation to support Premium QOT. Premium OT is applicable to all firms but only for
the following staffing positions:

Senior Construction Inspector

Structural Inspector

Inspector |, Il and llI

Utility Inspector

Environmental Inspector

Records Keeper

Senior Engineer Tech (QA testing HMA and concrete)
Engineer Tech {QA testing HMA and concrete)

* Maximum amount payable must be negotiated for each work authorization.
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ATTACHMENT E- FEE SCHEDULE
COST PLUS FIXED FEE PAYMENT BASIS
PRIME PROVIDER NAME: PTP Transportation, LLC
DIRECT LABOR
YEARS OF HOURLY RATE
LABOR/STAFF CLASSIFICATION EXPERIENCE MINIMUM MAXIMUM
OFFICE PERSONNEL:
Senior Project Manager 20+ 7.25 $91.00
Senior Enginesr 15+ 7.25 37 5.00
Structural Engineer 5to 15 7.25 $66.50
Project Enaineer 1010 15 b7.25 61,78
Design Engineer 51010 7.25 48.25
Engineer-In-Training 1to5 7.25 3825
Senior Scheduler 15+ 7.25 366.63
| Scheduler IV 1010 15 7.25 $55.00
Scheduler Il 5t0 10 7.25 50.00
Scheduler Il 105 7.25 40.06
Senior ingar Tech 15+ 7.25 b43.00
Engineer Tech Sto15 7.25 $35.00
| Junior Engineer Tech 105 7.25 $25.62
Senior CADD Operatar 15+ 7.25 $37.00
CADD Operator 5to0 15 7.25 }31.26
Junior CADD Operator 105 7.25 25.62
Ulility Enginesr 51010 7.25 548,25
Senior Utilities Coordinator 7.25 41,52
| Utilitles Coordinator 7.25 47.00
| Admin/Clerical 7.25 528.00
FIELD PERSONNEL:
Resident Engineer 15+ 7.25 77.00
Figld Engineer 5to 10 7.25 47.75
Engineer-In-Training 1105 7.25 38.25
| Senior Scheduler 15+ 7.25 $66.63
Scheduler 1V 10015 b7.25 55.00
Scheduler |l 51010 7.25 $50.00
Scheduler Vil 1185 7.25 $40.06
Senior Construction Inspecior 15+ 7.25 45.00
Structural Inspector 10+ 7.25 $44.00
Construction Inspector Il 01015 7.25 337.0(
Construction Inspector Il 51010 7.25 $33.0
| Construclion Inspector 105 7.25 $27.00
| Environmenial Inspector 5+ 7.25 §40.00
Records Keepar 7.25 538.44
Senior Uilities Coordinalor 7,25 544.00
Ulilities Coordinator 37.25 h47.00
Ulilities Field Inspector 7.25 540.00
[INDIRECT COST RATE {OFFICE}): 113.78%
INDIRECT COST RATE (FIELD): B84.20%
ROFIT RATE: 10.0%
Actual rates to be billed not to exceed the maximum shown.
Minimum rale to be billed if actual is less. Documentation of hours worked is necessary {or reimbursement.
Cost Plus Fixed Fee Payment Basis: Rates, within the ranges indicated, will be agreed upon for use in calculating the
maximum amount net to excead.
Note: Any direct labor, unil cost, or other direct expense classification included in the contracl, but not in a work authorization,
is not eligible for payment under that work authorization.
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ATTACHMENT E- FEE SCHEDULE
COST PLUS FIXED FEE PAYMENT BASIS
SUBPROVIDER NAME: Aguirre & Fields, LP
DIRECT LABOR
YEARS OF HOURLY RATE
LABOR/STAFF CLASSIFICATION EXPERIENCE MINIMUM MAXIALN
OFFICE PERSONNEL:
Project Manag 10t 20 §7.25 $75.50
Senlor Engineer 15+ 7.25 70.00
Structural Engineer 5to 15 7.25 65.75
Profect Engineer 1010 15 7.25 $53.00
Design Englnasr 5to 10 b7.25 540.63
Engineer-In-Training 1105 $7.25 34.06
Senlor Scheduler 15+ $7.25 566.63
Scheduler IV 1010 15 $7.25 48.00
Scheduler Il 5to 10 b7.25 54728
Scheduler I/11 1105 7.25 $35.50
Senlor Engineer Tech 15+ 7.25 $43.01
Engineer Tech 5to 15 7.25 $29.75
Junior Engineer Tech 1to5 7.25 $25.00
Senlor CADD Operator 15+ 7.25 $34.00
CADD Cperator 5t 15 7.25 $29.00
Junlor CADD Operator 1t05 7.25 $25.32
Utiilty Engineer Sto 10 7.25 40.63
Senior Utilities Coordinator 7.25 541.52
Utiities Coordinator 7.25 b42.00
Admin/Clerical 7.25 527.00
[FIELD PERSONNEL:
Resident Engineer 15+ 7.25 $62.00
Figld Engineer 51010 7.25 }47.75
Engineer-In-Training 1to§ 7.25 36.00
Senior Scheduler 15+ 7.25 51,89
| Scheduler [V 10 to 15 7.25 548.00
Scheduler Il 5te 10 $7.25 47.28
Scheduler /1l 1to 5 7.25 35.50
Senior Construction Inspector 15+ 7.25 544.00
Structural Inspector 10+ 7.25 42.00
Construction Inspector Il 10t 15 7,25 34.00
Construction Inspector Ii 5010 7.25 29.50
Construction Inspector o8 7.25 $24.50
Environmental Inspector 5+ 7.25 27.47
Records Keeper 7.25 35.00
Senior Uililies Coordinalor 7.25 44.00
Utilities Coordinator 7.25 42.00
Utilities Field Inspector 7.25 $35.00
INDIRECT COST RATE (OFFICE): 185.36%
INDIRECT COST RATE (FIELD): 128.73%
PROFIT RATE: 10.0%
Actual rates to be billed not to exceed the maximum shown.
Minimum rate to be bilied if aclual is less. Documentation of hours worked is necessary for reimbursement
Cost Plus Fixed Fee Payment Basis: Rates, within the ranges Indicated, will be agreed upon for use in calculaling the
maximum amount not to exceed.
Note: Any direct labor, unit cost, or other direct expense classification included in the coniract, but not in a work authorization,
is not eligible for paymeant under that work authorization.
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ATTACHMENT E- FEE SCHEDULE
COST PLUS FIXED FEE PAYMENT BASIS
SUBPROVIDER NAME: Atkins North America, Inc.
DIRECT LABOR
YEARS OF HOURLY RATE
LABOR/STAFF CLASSIFICATION EXPERIENCE MINIMUM MAXIMUM
|OFFICE FERSONNEL:
Project Manager 10 to 20 $7.25 79.00
Sentor Engineer 15+ 7.25 75.00
[structural Englaeer 51015 7.25 $67.25
Project Engineer 10to 15 7.25 $61.79
Design Engineer 5 to 10 7.25 b48.25
|Engineer-In-Trainlng 1tos 7.25 37.00
|senior Scheduler 15+ 7.25 $70.00
Scheduler IV 10to 15 7.25 $55.00
Scheduler LIl Sto 10 7.25 $50.00
[scheduler /il 1toS 7.25 $40.06
Senigr Engineer Tech 15+ 7.25 $42.00
Engineer Tech 5to 15 7.25 $35.00
Junigr Engineer Tech 1165 7.25 §25.63
Seniar CADD Operator 15+ 7.25 $35.00
CADD Operator 5tois 7.25 31.26
Junior CADD Operator 1to§ 7.25 $25.95
Utility Engineer 51010 7.25 48.25
Senior Utilities Coordinator 7.25 41.52
Utllities Coordinator b7.25 b47.00
Admin/Clerical b7.25 $28.00
FIELD PERSONNEL:
|Resldenl Enginger 15+ 7.25 $75.00
Field Engineear 51010 37.25 $47.75
Enginesr-In-Training 105 7.25 p37.00
| Senior Scheduler 15+ 7.25 70.00
chedular IV 1010 15 7.25 $55.04
cheduler Il S5to 10 7.25 $50.00

Scheduler 1l 105 7.25 40.06
| Sentor Construction Inspector 15+ 7.25 44.00

Structural Inspector 10+ 7.25 42.00

Construction Inspector 11l 10 to 15 7.25 $34.00
Construction Inspector Sto 10 7.25 $29.50
Construction Inspector 105 7.25 p24.50
| Environmental Inspecior 5+ $7.25 $33.00
Records Keaper 7.25 35.00
Senior Utilities Coordinator 7.25 41.52
Utilities Coordinator 7.25 47.00
Utilities Field Inspector 7.25 $38.00
INDIRECT COST RATE (OFFICE}: 152.36%
|INDIRECT COST RATE (FIELD}: 124.22%

PROFIT RATE: 10.0%

Actual rates to be billed not to exceed the maximum shown.

Minimum rate to be billed if actual is less. Documentation of hours werked is necessary for reimbursement.

Cost Plus Fixed Fes Payment Basls: Rates, within the ranges indicated, will be agreed upon for use in calculating the
maximum amount not to exceed.

Note: Any direct labor, unit cost, or clher direct expense classification included in the contract, but not in a wark authorization,
is not eligible for payment under that work authorization,
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PEOPLESOFT CONTRACT NO: 5315
LEGACY CONTRACT NOQ: 38-6IDP5288

ATTACHMENT E- FEE SCHEDULE
COST PLUS FIXED FEE PAYMENT BASIS
SUBPROVIDER NAME: Infrastructure Assoclates Inc.
D!IRECT LABOR
YEARS OF HOURLY RATE
A s EXPERIENGE MINIMUM MAXIMUM

OFFICE PERSONNEL:

Pmoject Manager 10 to 20 7.25 $71.00
| Senior Engineer 15+ 7.25 362.75
Projeci Enginaer 10to 15 7.25 }48.00
Design Engineer 510 10 7.25 40.63
Engineer-In-Training 1t05 7.25 31.05
Senior Scheduler 15+ 7.25 $64.00
Scheduler IV 10 to 15 7.25 $51.00
Scheduler |l 510 10 7.25 547,28
Scheduler /1) 105 7.25 35.5(0
Senior Enginaar Tech 15+ 7.25 36.86
Engineer Tech 51015 7.25 29.75
Junior Engineer Tech ito5 7.25 $25.00
Utility Engineer 5t010 7.25 b42.00
Senior Utilities Coordinalor 7.25 41.00
|Utilities Coordinator 7.25 30.94
Admin/Clerical $7.25 $22.28
[FIELD PERSONNEL:

Senior Scheduler 15+ 7.25 64.00
Scheduler IV 101015 7.25 51.00
Scheduler Il Sto 10 7.25 b47.28
Scheduler I/l 1105 7.25 $35.50
Senior Construction Inspector 15+ 7.25 $35.00
Construction Inspector It 101015 7.25 §29.75
Consiruction Inspector Il 51010 7.25 $24.32
Construction Inspector | 1105 h7.25 19.22
Records Kespar $7.25 31.90
INDIRECT COST RATE (OFFICE}): 146.26%

INDIRECT COST RATE (FIELD}: 130.16%

PROFIT RATE: 10.0%

Actual rates to be billed not to exceed the maximum shown,

Minimum rate lo be billed if actual is less. Documentalion of hours worked is necessary for reimbursement.

Cost Plus Fixed Fea Payment Basis: Rates, within the ranges indicated, will be agreed upon for use in calcufaling the
maximum amount not to exceed.

Note: Any direct labor, unit cost, or other direct expense classificalion included in the contract, but not in a work authorization,
is not aligible for payment under that work authorization.
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PEOPLESOFT CONTRACT NO: 5315
LEGACY CONTRACT NO: 36-61DP5288

ATTACHMENT E - FEE SCHEDULE

SPECIFIED RATE PAYMENT BASIS

PRIME PROVIDER NAME: PTP Transportation, LLC
DIRECT LABOR
YEARS OF HOURLY
LABOR/STAFF CLASSIFICATION EXPERIENCE CONTRACT RATE

Project Manager 1010 20 $181.62
Senior Engineer 15+ $160.18
Project Engineer 1010 15 $126.23
Design Engineer St 10 $108.14
|Engineer-In-Training 1t05 $89.95
Senior Engineer Tech 15+ $90.00
Engineer Tech 5to15 $76.15
Junior Engineer Tech 1105 60.27
Senior CADD Operator 15+ 87.01
CADD Operator 510 15 $73.51
Junior CADD Operator 1t05 $60.27
Senior Utilities Coordinator $124.86
Utilities Coordinator $103.26
|Abstractor (Property Deed Researcher, Courthouse or Internet research) $98.01
Admin/Clerical $60.42

Contract rates include labor, overhead, and profit.

All rates are negoliated rates and are not subject to change or adjustment.

audit.

is not eligible {for payment under that work authorization.

Specified Rate Payment Basis - Contract rales to be billed. Documentation of hours must be maintained and is subject to

Note: Any direct labor, unit cost, or other direct expense classification included in the contract, but not in a work autharization,
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PEQOPLESOFT CONTRACT NO: 5315
LEGACY CONTRACT NO: 36-61DP5288

ATTACHMENT E - FEE SCHEDULE
SPECIFIED RATE PAYMENT BASIS

SUBPROVIDER NAME: HVJ Associates, Inc.
DIRECT LABOR
YEARS OF HOURLY
LABOR/STAFF CLASSIFICATION EXPERIENCE CONTRACT RATE

Job Classification OFFICE PERSONNEL {OVERHEAD
RATE= 177.50%)

Project Manager 1010 20 $181.62
Senior Engineer 15+ $164.84
| Project Engineer 1010 15 5126.23
Design Engineer ' 51010 5112.94
| Engineer-In-Training 1105 90.00
Senior Engineer Tech 15+ $96.43
Engineer Tech 5015 $76.31
Junior Engineer Tech 105 $58.00
Senior Geologist 15+ $105.00
Geologist S5to15 $95.00
| Admin/Clerical $60.00

Job Classification OFFICE PERSONNEL (OVERHEAD
RATE= 131.04%)

Senior Engineer Tech 15+ $75.00
Engineer Tech 51015 $58.60
Junior Engineer Tech 1to5 46.00
Engineer Tech: TX APA HMA Level 1-A Cert Sto 15 $58.60
Engineer Tech: TX APA HMA Level 1-B Cerl Sto15 $58.60
Field Tech: Collect Samples at Field and TxDOT Labs 1t05 $46.75

Contract rates include labor, averhead, and profit.

All rates are negotiated rates and are not subject to change or adjustment.

Specified Rate Payment Basis - Contract rates to be billed. Documentation of hours must be maintained and is subject to audit

Note: Any direct labor, unit cost, or other direct expense classification included in the contract, but not in a work authorization, i
not eligible for payment under that work authorization. 51
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PEOPLESOFT CONTRACT NO: 5315
LEGACY CONTRACT NO: 36-6IDP5288

ATTACHMENT E - FEE SCHEDULE

SPECIFIED RATE PAYMENT BASIS

SUBPROVIDER NAME:

Atkins North America, Inc.

DIRECT LABOR
YEARS OF HOURLY
LABOR/STAFF CLASSIFICATION EXPERIENCE CONTRACT RATE

[RPLS - Project Manager 15+ $140.00
Licensed State Land Surveyor 10+ $155.00
RPLS - Task Leader 1010 15 $128.75
Senior Survey Tech (Must be Surveyor in Training (SIT) 5to 10 $95.00
Survey Tech 1105 $87.55
Senior G|S Operator $130.00
GIS Operator $75.00
GIS Technician $70.00
Admin/Clerical $60.00
Aerial Office Technician $68.50
|Aerial Processing Technician $81.00
Flagger $34.06

audit.

Contract rates include fabor, overhead, and profit.

All rates are negotiated rates and are not subject to change or adjustment.

Specified Rate Payment Basis - Contracl rates to be billed. Documentation of hours must be maintained and is subject to

Note: Any direct labor, unit cost, or other direct expense classification included in the contract, but not in a work authorization,
is not eligible for payment under that work authorization.
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PEOPLESOFT CONTRACT NO: 5315
LEGACY CONTRACT NO: 36-6IDP5283

ATTACHMENT E- FEE SCHEDULE

UNIT COST PAYMENT BASIS
SUBPROVIDER NAME: HVJ Associates, Inc.
SERVICES TO BE PROVIDED UNIT COST

Field Concrete Testing

Sieve Analysis of Fine and Course Aggregate TEX 401-A each $60.00
Air Content of Freshly mixed Concrete by the Volumetric ASTM C 173 Hrly ++ $58.60
Method

Air Content of Freshly mixed Concrete by the Pressure Method|ASTM C 231 Hrly ++ $58.60
Slump of Hydraulic Cement Concrete ASTM C 143 Hrly ++ $58.60
Unit Weight, vield, and Air content of Concrete ASTM C 138 Hrly ++ p58.60
Making and Curing Concrete Test Specimens ASTM C 31 Hrly ++ 558.60
FlEXL!I’al Strength of Concrete Using Simple Beam Third-Point ASTM C 78 each $35.00
Loading

Solls

Surveying and Sampling Soils for Highways (TxPAV or NICET ool

Cerified Technician Time) Tex-100-E Hriy ++ $58.60
Preparing Soil and Flexible Base Materials for Testing {TxPAY ey

or NICET Certified Techniclan Time) PEFIRS A e —
Determining Moisture Content in Soils Materials Tex-103-E each $65.00
Delermining Liquid Limits of Soils Tex-104-E each $65.00
| Determining Plastic Limit of Solls Tex-105-E each 530.00
Determining the Bar Linear Shrinkage of Soils Tex-107-E each 560.00
Determining the Specific Gravity of Solls Tex-108-E each $57.00
Parlicle Size Analysis of Soils _ |Tex-110-E each $59.00
Determining the Amount of Material in Soils Finer than the 75

m (No. 200) Sieve Tex-111-E each $52.00
Laboratory Compaction Characteristics and Moisture-Density ELH

Relationship of Base Materials LRt each e
Laberatory Compaction Characteristics and Moisture-Density

Relationship of Subgrade, Embankment Solls and Backfill Tex-114-E each $240.00
Materials

Field Method for Determining In-Place Density of Solls and

Base Materials Tex-115-E Hrly ++ $58.60
Ball Mill Method for Determining In-Place Density of Soils and

Base Materials Tex-116-E each $145.00
Triaxial Compression for Disturbed Solls and Base Materials |Tex-117-E each $1,600.00
Soil-Cement Testing Tex-120-E each $350.00
Soil-Lime Testing (4 points) [Tex-121E each $285.00
| Determining Soil pH Tex-128-E each $28.00
Measuring the Resistivity of Soil Materials Tex-129-E each $85.00
Slurry Testing |Tex-130-E Hrly ++ $58.60
Texas Cone Penetration Tex-132-E each 524.00
|Measuring Thickness of Pavement Layer Tex-140-E Hrly ++ $58.60
Determining Sulfate Content in Seils-Colorimetric Method Tex-145-E each $83.00
m:lgﬁgl.s Testing, and Evaluating Bituminous Black Base Tex-126-E each $145.00
Consolidated Undrained Triaxial Compression Test for

Undisturbed Seils (3 points) Tex-131-li — Ly
Determining Sulfate Content in Soils-Colorimetric Method ﬁex-145-E each $75.00
Standard Compaction Proctor D-698 each $225.00
|Madified Compaction Proctor D-1557 each $160.00
Cement Content of Freshly Mixed CSS Mixture |D-806 each 5185.00
California Bearing Ratio (CBR), Natural Soil |D-1883 each 5210.00
[CBR with Additive |D-3668 each $225.00
Field CBR |D-4429 each $300.00
Comp. Strength of CSS Sample, Including Molding D-1632 & D1633 each $67.00
Maximum & Minimum Density (Sands: D-4254 each $175.00
Unconfined Compression - Soil |D-2166 each $60.00
|Unconfined Compression - Rock |D-2938 each $75.00
Permeability - Constant Head ID-2434 each $160.00
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DocuSign Envelope ID: E30DC822-56DF-4D49-B372-C8865A3BB6F2

PEOPLESOFT CONTRACT NO: 5315
LEGACY CONTRACT NO: 36-6IDP5288

ATTACHMENT E- FEE SCHEDULE
UNIT COST PAYMENT BASIS
SUBPROVIDER NAME: HVJ Associates, Inc.
SERVICES TO BE PROVIDED UNIT COST

[Permeability w/Back Pressure Saturation D-5084 gach $210.00
Hydrometer D-422 each $140.00
Organic Content _ D-2974 each $65.00
Unconsolidated Undrained (Q-Test) - 3 Point Method D-2850 each $65.00
Consolidaticn Test D-2435 each $330.00
E‘r;;e:’ )Swell Test - Method B (Percent Swell Under Applied D-4546 each $90.00
Constant Volume Swell Test {Swell Pressure and Percent

|Swell} - Methed € 9-4546 each $90.00
Soil Suction Determination D-5298 each $65.00
Direct Shear Test {3 Points) each b180.00
Pinhole Test each 5260.00
Crumb Test D-4647 each $35.00
Double Hydrometer D-4221 aach $170.00
Biturninous Mixtures

Sieve Analysis of Fine and Water Absorption of Aggregates | Tex-200-F each $60.00
Bulk Specific Gravity and Water Absorption of Aggregates Tex-201-F each $60.00
Apparent Specific Gravity of Material Finer Than No. 50 (300 Tex-202-F each $60.00
jum} Sieve

Sand Equivalent Test Tex-203-F gach §75.00
Design of Bituminous Mixtures Tex-204-F each $1.400.00
Laboratory Method of Mixing Bituminous Tex-205-F Hrly ++ $58.60
| Compacting Test Specimens of Bituminous Mixtures Tex-208-F each 65.00
Delermining Density of Compacted Biluminous Mixtures Tex-207-F Hrly ++ $58.60
Test for Stabilometer Value of Bituminous Mixtures Tex-208-F each $85.00
Determining Asphalt Content of Bituminous Mixtures by Tex-210-F each $165.00
Extraction

Theoretical Maximum Specific Gravity of Biluminous Mixtures |Tex-227-F each $85.00
Delem!inlng Asphalt Content from Asphalt Paving Mixtures by Tex-236-F each $150.00
the Igniticn Method

Determining Deleterious Material and Decantation Test for Tex-217-F each $85.00
Coarse Aggregates

Sampling Bituminous Mixiures Tex-222-F Hrly ++ £58.60
Superpave Gyratory Compacting of Test Specimens of ot

Bituminous Mixtures L — e
VMA (Asphalt [nst. Manual No. 2 each $85.00
Abscon Recovery each $250.00
Ductility each $95.00
Softening Point (Ring and Ball each $281.00
Absolute Viscosity D-244 each $95.00
|Particle Charge D-244 each $150.00
Sieve Test D-244 each $75.00
Cement Mixing Test D-244 each $140.00
|Residue by Distillation D-244 each $72.00
Penetration D-244 each $150.00
Ductility D-244 each $100.00
Distillation of Road Tars and Water by Volume D-20 each $140.00
Specific Gravity of Semi-Solid Bituminous Malerials D-70 each 575.00
Kinematic Viscosity D-2170 each 580.00
Aggregates & Concrete

Sampling Stone, Gravel. Sand and Mineral Aggregales Tex-400-A Hrly ++ $58.60
Sieva Analysis of Fine and Coarse Aggregate Tex-401-A each $65.00
Fineness Modulus of Fine Aggregale Tex-402-A each $75.00
i:giga;:?egurface-ory Specific Gravity and Absorption of Tex-403-A each $69.00
Determining Unit Mass (Weight) of Aggregates ﬁ'ex-404-A each $75.00
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DocuSign Envelope ID: E30DC822-56DF-4D49-B372-C8865A3BB6F2

PEOPLESOFT CONTRACT NO: §315
LEGACY CONTRACT NO: 36-6IDP5288

ATTACHMENT E- FEE SCHEDULE
UNIT COST PAYMENT BASIS
SUBPROVIDER NAME: HVJ Associates, Inc.
SERVICES TO BE PROVIDED UNIT COST

Determining Unit Mass {Weiaht} of Agaregates | Tex-405-A each $70.00 |
Material Finer Than 75 pym {No. 200) Sieve in Mineral

Aggregates (Decantation Test for Concrete Aggregates) AR e e
Sampling Freshly Mixed Concrete ASTM C-172 Hrly ++ $58.60
Organic Impurities in Fine Aggregale for Concrete Tex-408-A each $59.00
Free Moisture and Water Absorption in Aggregate for Concrete|Tex-409-A each $55.00
Abrasion of Coarse Aggregate Using the Los Angeles Maching|ASTM C-131 each $180.00
Soundness of Aggregate Using Sodium Sulfate or Magnesium Tox-411-A Gaen $225.00
Sulfate {5 cycles) -
Determining Deleterious Material in Mineral Aggregate Tex-413-A each $55.00
:\di; gg:lent of Freshly Mixed Concrete by the Volumetric ASTM C-173 Hrly ++ $58.60
Slump of Porlland Cement Concrete ASTM C-143 Hrly ++ $58.60
Air Content of Freshly Mixed Concrete by the Pressure Method|ASTM C-231 Hrly ++ $58.60
Unit Weight, Yield, and Air Content (Gravimetric) of Concrete |ASTM C-138 Hrly ++ $58.60
Compressive Sirength of Cylindrical Concrete Specimens ASTM C-39 each $23.00
Splitting Tensile Strength of Cylindrical Concrete Specimens  |Tex-421-A each $75.00
g::srl;r::g Temperature of Freshly Mixed Portland Cement ASTM C-1064 Hrly ++ $58.60
_Determinlng Pavement Thickness bﬁr_ﬁlrecl Measuremenl| Tex-423-A Hrly ++ $58.60
Obtaining and Tesling Drilled Cores of Concrete ASTM C-42 each $115.00
Determining Compressive Strength of Grouls Tex-442-A each $25.00
Making and Curing Concrete Test Specimens ASTM C-31 Hrly ++ $58.60
Flexural Strength of Concrete Using Simple Beam Third-Point

Loading - Same lest as line 56 above G — S
|Capping Cylindrical Concrete Specimens |ASTM C-817 each $55.00
|Capping Cylindrical Concrete Specimens ASTM C-617 Hrly ++ $58.60
Determining Crushed Face Parlicle Count Tex-460-A each §3.00
Percent Solids and Voids in Concrele Aggregates each $32.00
Fine or Coarse te Angulari each $23.00
Flat and Elongaied Particles each $33.00
Percentage of Wear each $550.00
++ Testing to be performed in the field by the technician, see specified Rate scheduls for paymaent.

The unit costs shown include labor, overhead, and profit. Payment based on units completed. No partial payments.

All unit costs are negotiated costs and are not subject to change or adjustment.

Unit Cost Payment Basls: [f unit costs by year are included, unit costs bilfed should correspond to the fiscal or calendar year, i
applicable, in which the work was done.

Note: Any direct labor, unit cost, or other direct expense classification included in the contract, but not in a work authorization, |
not eligible for payment under that work authorization. 1
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DocuSign Envelope ID: E30DC822-56DF-4D49-B372-C8865A3BB6F2

PEOPLESOFT CONTRACT NO: 5315
LEGACY CONTRACT NO: 36-61DP52688

ATTACHMENT E- FEE SCHEDULE

UNIT COST PAYMENT BASIS

SUBPROVIDER NAME: Atkins North America, Inc.

SERVICES TO BE PROVIDED UNIT COST
1 - Parson Survey Crew {GPS and Robotic Total Stations
included in indirect cost rate. Mileage not included. — e
2 - Person Survey Crew (GPS and Robolic Total Stations e $145.00
included in indirect cost rate. Mileage nol included.’ )
3 - Person Survey Crew (GPS and Robotic Total Stations hour $185.00
included in indirect cost rate. Mileage not included.’ ’
4 - Person Survey Crew (GPS and Robotic Total Stations T $210.00

included in indirect cost rate. Mileage not included.’

LiDAR Mobile Mapping System, {Includes Vehicle Operator,
LIDAR Technician mileage on project and fuel) (Does not day $5.000.00
include trave! to project.)
Mabilization for Aerial Photography/LIDAR Fixed Wing Aircraft
{Includes aircraft, Pilot, Camera/LiDAR Operator, fuel and Projact $7,000.00

transportation cost) (Local)
Mobilization for Aerial Photography/LIDAR Fixed Wing Aircraft

{Includes aircraft, Pilot, Camera/LIDAR Operator, fuet and Project $11,000.00
iransportation cost) (Out of State)
Aerial Photography Flight Crew Fixad Wing Alrcraft {Includes T $160.00

Pilot and Camera Operator)
LIDAR Flight Crew Fixed Wing Aircraft (Includes Pilot and

LIDAR Operator} — ALl
Mobilization {or Helicopter Airborne LiDAR {Includes helicopter,

Pilol, LIDAR Operator, fue! and transportation cost) (Local) proies SRR
Mobilization for Helicopter Airborne LiDAR {Includes halicopter,

Pilot, LIDAR Operator, fuel and transporiation cost} (Out of project $10,000.00
State)

Helicopler Flight Crew Fixed Wing Alrcrafi (Includes Pilot and — $170.00

LIDAR Operater)

The unit cosls shown include labor, overhead, and profit. Payment based on units completed. No partial payments.
All unit costs are negotiated costs and are not subject 1o change or adjustment.

Unit Cost Payment Basis: If unit costs by year are included, unit costs billed should correspond to the fiscal or calendar year, if
applicable, in which the work was done.

Note: Any direct labor, unit cost, or other direct expense classification included In the conltract, but not in a work authorization, is
net eligible for payment under that work authorizalion.
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DocusSign Envelope ID: E30DC822-56DF-4D49-B372-C8865A3BB6F2

PEOPLESOFT CONTRACT NO: 5315
LEGACY CONTRACT NO: 36-61DP5288

ATTACHMENT E- FEE SCHEDULE
UNIT COST PAYMENT BASIS

PRIME PROVIDER NAME: PTP Transportation, LLC

SERVICES TO BE PROVIDED UNIT COST

SUE (Quality Level C, D)

This unit price includes personnel and equipment for records
research, CADD, and mapping. Price per linear foot L.F. $0.60

{including all related services)

SUE (Quality Level B- Utility Designating)

This unit price includes personnel and equipment for records
research, designating, engineering, surveying, CADD,
mapping and limited traffic . Price per linear foot (including
all related services)

L.F. $1.50

|SUE (Quality Level A - Utility Locate, Test Holes)
These unit prices include personnel and equipment for
vacuum excavation, engineering, surveying, CADD, and
limited traffic control. These prices reflect that a Quality Level
B service has been provided.
Price per Test Hole:
0.00 feet to 5.00 feet aach $1,050.00
Over 5.00 feet to 10.00 feet each $1,325.00
Over 10.00 feet to 15.00 feet each $1,725.00
q
4

Over 15.00 feet to 20.00 feet each $2,250.00
Over 20.00 feet each b2,925.00

SUE Mobilization/Demobilization

These costs are intended to be a one-time expense
compensation for mobilizing/demobilizing personne! and
equipment portal o portal. Vacuum excavation truck (non-
local)

mile $4.25

Note: When the above unit prices are not utilized, the
following appropriate hourly rates will apply
Subsurface Utility Engineering (SUE) Field Services
Interior pipe wall condition video (equipment only){for small
pipe from 12" to 24" in diameter)

Interior pipe wall condition video (equipment only){for pipe
larger than 24" in diameler) hour $575.00
Ground Penetrating Radar (GPR) (equipment only) hour $50.00

hour $255.00

The unit costs shown include labor, overhead, and profil. Payment based on units completed. No partial payments.
All unit costs are negotiated costs and are not subject lo change or adjustment.

Unit Cost Payment Basls: If unit costs by year are included, unit costs billed should correspond to the fiscal or calendar year,
if applicable, in which the work was done.

Note: Any direct labor, unit cost, or other direct expense classification included in the contract, but not in a work authorization,
is not eligible for payment under that work authorization,
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DocuSign Envelope ID: E30DC822-56DF-4D49-B372-C8865A3BB6F2

PEOPLESOFT CONTRACT NO: 5215
LEGACY CONTRACT NO: 38-6IDP5288

ATTACHMENT E- FEE SCHEDULE
QOTHER DIRECT EXPENSES
RATES SHOWN APPLY TO PRIME PROVIDER AND ALL SUBPROVIDERS
SERVICES TO BE PROVIDED UNIT FIXED COST MAXIMUM COST
Lodging/Hotel - Taxes and Fees day/person 530.00
— Current Federal GSA
Lodging/Hotel {Taxes/fees not Included) day/person Rate _
Current Federal GSA
Meals (Excluding alcohal & tips) {Overnight stay required) day/person Rate
Mileage mile Current State Rate
Rental Car Fuel day $25.00
SUV or ATV Rental {Includes taxes and fees; Insurance costs will not be reimbursed) day 5100.00
Construction Truck (Includes aperation, and maintenance costs; Insurance costs will not be
N $75.00
reimbursed, Periodic Visits) day
Constructlon Truck (Includes operation, and maintenance costs; Insurance costs will not be
$1,375.00
reimbursed, Inspectors) month
Construction Truck 4X4 {Includes operation and maintenance costs; Insurance costs will not be
. . $125.00
relmbursed, Periodic Visits) day
Construction Truck 4x4 (ncludes operation and maintenance costs; Insurance costs will not be
$1,600.00
reimbursed, Inspeciors) maonth
Rental Car Fuel gallen $3.00
Rental Car {Includes taxes and fees; insurance costs will not be reimbursed) day 550000
Alr Travel - In State - Short Notice {Coach} Rd Trip/person 5375.00
Air Travel - In State - 2+ Wks Notice {Coach) Rd Trip/person $350.00
Alr Travel - Out of State - 2+ Wks Notice {Coach) Rd Trip/person $400.00
Alr Travel - Qut of State - Short Notice {Coach) Rd Trip/person $600.00
Alr Travel {Use with Indefinite Deliverable Contracts) Rd Trip/person $500.00
Taxi/Cab fare each/person 530.00
Parking day 515.00
Toll Charges gach 53.00
Standard Postage letter $0.49
Certified Latter Return Recelpt each $4.55
Overnight Mail - letter size each Current Postal Rate
Qvernight Mail - oversized box each $30.00
Courler Services each 525.00
Photacopies B/W (11" X 177) each $0.20
Photocopies B/W (8 1/2" X 117} each $0.10
Photocopies Color (11" X 17} each 50.74
Photacopies Color (8 1/2" X 11%) _each $0.40
Digital Ortho Plotting sheet 51,25
Plots {B/W on Bond] per 1q. ft. $0.50
Plots {Color on Bond) per sq. ft. $1.00
Plots {Color on Photographlc Paper} per sq. ft. £3.50
Color Graphies on Foam Board square foot 54.00
P tation Boards 30" X 40" Color Mounted each 585.00
Repart Printing each 525.00
Report Binding and tabbing each 54.00
Notebooks eath $5.00
_R_egroducllan of CD/OVD each $3.00
CDs each $1.00
4" X 6" Digital Color Print picture $0.25
Tx Parks & wildlife Data Rlequest Fees each $40.00
Hazardous Materials Database Search per search $375.00
Rallroad - Flagger {Service provided by RR) hour 545.00
Rallroad - Insurance in addition to STD Minimum Required [Minimum coverage of $1 Million requ each $1,100.00
Railroad - Permit each 51,400.00
Rallroad - Safety Training {If required - Heavy Rail Safety Trainkng Certificate, includes classroom ti} Per Person $150.00
Traffic Control Services, Arrow Boards and Attenuator trucks - Large Project {Includes labor, equip| day $2,000.00
Traffic Control Services, Arrow Boards and Attenuator trucks - Medlum Project {Inciudes labor, eal day $1,375.00
Traffic Control Services, Arrow Boards and Attenuator trucks - Small Project (includes labor, equip day 51,000.00
Attenuator trucks - (Lane/Shoulder Closure) [Includes labor, equipment and fuel) day 5400.00
Attenuator trucks - (No Lane Closure} {includes labor, equip and fuel) day $250.00
Portable Message Board day 5200.00
Law Enforcement/Untform Officer {inchuding vehicle) hour $50.00
I5helby Tubes Transportation Box each 50.00
|Boat with Motor day $150.00
Cellular Talephone & Data Plan each/manth $100.00
Wireless Router/Server maonth £30.00
|Laptop Computer/IPad and data pfan each/month $62.50
Desktop & Microcomputer w/Plotter-each/month sheet $42.50
|MnblllzalionlDenwbIlization Laboratory each 52,050.00
|AASHTO Accreditation Aggregates Laboralory each $6,000.00
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DocuSign Envelope ID: E30DC822-56DF-4D49-B372-C8865A3BB6F2

PEOPLESOFT CONTRACT NO: 5315
LEGACY CONTRACT NO: 36-6IDP5283

AASHTO Accreditation Hot Mix Laboratory each $7,000.00
AASHTO Acereditation Soil Laboratory each $6,000.00
CCRL Accreditation each $10,500.00
Equip Calibration each $700.00
Office Traifer Rental gach $600.00
GPS Recelver (rates applied 1o actual time GPS units are n use} hour $25.00
SharePoint License Fee and Server each/month $850.00

Profit not allowed on Other Direct Expanses,

For Cost Plus Fixed Fee, Spediied Rate, and Unit Cast - Fined cost itemns to be billed at the fixed cost rate. Bocumentation, such as a usage log, must be maintained for audit]
p and may be required to be submitted as a basis for reimbursement. For items with a maximum cost, actual cost o be billed not to exceed the maximum shown,
Itemized receipts must be maintained for audit purp and may be required to be submitted as a basis for reimbursement. For Lump Sum - No documentation required.
Invoiting by physical percent complete Includes combination of direct labor and other direct expenses.

NOTE: For Cost Plus Fixed Fee, Specified Rate, and Unit Cost - Miscellaneous other direct expenses up to $100 per unit will be relmbursed at cast if approved and
documented in advance by the State's Project Manager, Miscellaneous other direct expenses of $100 per unit or more will not be reimbursed unless a supplemental
agreement to the contract and work authorization {if WAs are used) has been executed in advance authorizing the misceflaneous other direct expenses. No more than $2,500
in miscellaneous other direct expenses may be approved by the State’s Project Manager over the life of this contract including prime provider and subproviders. For Lump
Sum - This statement does not apply.
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WAs Used PeopleSoft Contract No. §315
Legacy Contract No. 36-61DP5288

ATTACHMENT F

Not Applicable
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WAs Used PeopleSoft Contract No. 5315
Legacy Contract No. 36-61DP5288

ATTACHMENT G

Computer Graphics Files for Document and Information Exchange

Not Applicable
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DocusSign Envelope ID: E30DC822-56DF-4D49-B372-C8865A3BB6F2

WAs Used PeopleSoft Contract No. 5315

1)

2)

3)

Legacy Contract No. 36-61DP5288

ATTACHMENT H-FG

Disadvantaged Business Enterprise (DBE)
for Federal-Aid Professional or Technical Services Contracts

PURPOSE. The purpose of this attachment is to carry out the U.S. Department of Transportation’s (DOT)
policy of ensuring nondiscrimination in the award and administration of DOT assisted contracts and creating a
level playing field on which firms owned and controlled by minority or socially and economically disadvantaged
individuals can compete fairly for DOT assisted contracts.

POLICY. It is the policy of the DOT and the Texas Department of Transportation (henceforth the

“Department™) that Disadvantaged Business Enterprises (DBEs) as defined in 49 CFR Part 26, Subpart A and the

Department’s Disadvantaged Business Enterprise Program, shall have the opportunity to participate in the

performance of contracts financed in whole or in part with Federal funds. Consequently, the Disadvantaged

Business Enterprise requirements of 49 CFR Part 26, and the Department’s Disadvantaged Business Enterprise

Program, apply to this contract as follows.

a. The Provider will offer Disadvantaged Business Enterprises, as defined in 49 CFR Part 26, Subpart A and
the Department’s Disadvantaged Business Enterprise Program, the opportunity to compete fairly for
contracts and subcontracts financed in whole or in part with Federal funds. In this regard, the Provider shall
make a good faith effort to meet the Disadvantaged Business Enterprise goal for this contract.

b. The Provider and any subprovider(s) shall not discriminate on the basis of race, color, national origin, or sex
in the performance of this contract. The Provider shall carry out applicable requirements of 49 CFR Part 26
in the award and administration of DOT assisted contracts. The requirements of this Special Provision shall
be physically included in any subcontract.

c. When submitting the contract for execution by the Department, the Provider must complete and furnish
Exhibit H-1 which lists the commitments made to certified DBE subprovider(s) that are to meet the contract
goal and Exhibit H-2 which is a commitment agreement(s) containing the original signatures of the Provider
and the proposed DBE(s). For Work Authorization Contracts, Exhibit H-1 is required at the time of
submitting the contract for execution by the Department. Exhibit H-2 will be required to be completed and
attached with each work authorization number that is submitted for execution, if the DBE will be performing
work. Any substitutions or changes to the DBE subcontract amount shall be subject to prior written approval
by the Department. If non-DBE subprovider is performing work, insert N/A (not applicable) on the line
provided.

d. Failure to carry out the requirements set forth above shall constitute a material breach of this contract and
may result; in termination of the contract by the Department; in a deduction of the amount of DBE goal not
accomplished by DBEs from the money due or to become due to the Provider, not as a penalty but as
liquidated damages to the Department; or such other remedy or remedies as the Department deems
appropriate.

DEFINITIONS.

a. “Department™ means the Texas Department of Transportation (TxDOT).

b. “Federal-Aid Contract” is any contract between the Texas Department of Transportation and a Provider
which is paid for in whole or in part with U. S. Department of Transportation (DOT) financial assistance.

c. “Provider” is any individual or company that provides professional or technical services,

d. “DBE Joint Venture” means an association a DBE firm and one {1} or more other firm(s) to carry out a
single business enterprise for profit for which purpose they combine their property, capital, efforts, skills and
knowledge, and in which the DBE is responsible for a distinct, clearly defined portion of the work of the
contract and whose share in the capital contribution, control, management, risks and profits of the joint
venture are commensurate with its ownership interest.

e. “Disadvantaged Business Enterprise (DBE)” means a firm certified as such by the Department in accordance
with 49 CFR Part 26.

f. “Good Faith Effort” means efforts to achieve a DBE goal or other requirement of this Special Provision
which, by their scope, intensity, and appropriateness to the objective, can reasonably be expected to fulfill
the program requirement.

g. “Race-neutral DBE Participation” means any participation by a DBE through customary competitive
procurement procedures.
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WAs Used PeopleSoft Contract No. 5315

Legacy Contract No. 36-6IDP5288

4) PERCENTAGE GOAL. The goal for Disadvantaged Business Enterprise (DBE) participation in the work to
be performed under this contractis ___15 % of the contract amount.
5) PROVIDER’S RESPONSIBILITIES. A DBE prime may receive credit toward the DBE goal for work

performed by his-her own forces and work subcontracted to DBEs. A DBE prime must make a good faith effort
to meet the goals. In the event a DBE prime subcontracts to a non-DBE, that information must be reported to the
Department.

a.

A Provider who cannot meet the contract goal, in whole or in part, shall document the “Good Faith Efforts”
taken to obtain DBE participation. The following is a list of the types of actions that may be considered as
good faith efforts. It is not intended to be a mandatory checklist, nor is it intended to be exclusive or
exhaustive. Other factors or types of efforts may be relevant in appropriate cases.

(1} Soliciting through all reasonable and available means the interest of all certified DBEs who have the
capability to perform the work of the contract. The solicitation must be done within sufficient time
to allow the DBEs to respond to it. Appropriate steps must be taken to follow up initial solicitations
to determine, with certainty, if the DBEs are interested.

(2) Selecting portions of the work to be performed by DBEs in order to increase the likelihood that the
DBE goals will be achieved. This includes, where appropriate, breaking out contract work items into
economically feasible units to facilitate DBE participation, even when the Provider might otherwise
prefer to perform the work items with its own forces.

{3) Providing interested DBEs with adequate information about the plans, specifications, and
requirements of the contract in a timely manner to assist them in responding to a solicitation.

(4) Negotiating in good faith with interested DBEs by making a portion of the work available to DBE
subproviders and suppliers and selecting those portions of the work or material needs consistent with
the available DBE subproviders and suppliers.

(5) The ability or desire of the Provider to perform the work of a contract with its own organization does
not relieve the Provider’s responsibility to make a good faith effort. Additional costs involved in
finding and using DBEs is not in itself sufficient reason for a Provider’s failure to meet the contract
DBE goal, as long as such costs are reasonable. Providers are not, however, required to accept
higher quotes from DBEs if the price difference is excessive or unreasonable.

(6) Not rejecting DBEs as being unqualified without sound reasons based on a thorough investigation of
their capabilities.

(7) Making efforts to assist interested DBEs in obtaining bonding, lines of credit, or insurance as
required by the recipient or Provider.

(8) Making efforts to assist interested DBEs in obtaining necessary equipment, supplies, materials or
related assistance or services.

(9) Effectively using the services of available minority/women community organizations;
minority/women contractors’ groups; local, state, and Federal minority/women business assistance
offices; and other organizations as allowed on a case-by-case basis to provide assistance in the
recruitment and placement of DBEs.

(10)  If the Department’s Director of the Business Opportunity Programs Office determines that the
Provider has failed to meet the good faith effort requirements, the Provider will be given an
opportunity for reconsideration by the Director of the appropriate Division.

NOTE: The Provider must not cause or allow subproviders to bid their services.
b. The preceding information shall be submitted directly to the Chair of the Consultant Selection Team

C.

responsible for the project.

The Provider shall make all reasonable efforts to honor commitments to DBE subproviders named in the
commitment submitted under Section 2.c. of this attachment. Where the Provider terminates or removes a
DBE subprovider named in the initial commitment, the Provider must demonstrate on a case-by-case basis to
the satisfaction of the department that the originally designated DBE was not able or willing to perform.

The Provider shall make a good faith effort to replace a DBE subprovider that is unable or unwilling to
perform successfully with another DBE, to the extent needed to meet the contract goal. The Provider shall
submit a completed Exhibit H-2 Form for the substitute firm(s). Any substitution of DBEs shall be subject to
prior written approval by the Department. The Department may request a statement from the firm being
replaced conceming its replacement prior to approving the substitution.
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e. The Provider shall designate a DBE liaison officer who will administer the DBE program and who will be
responsible for maintenance of records of efforts and contacts made to subcontract with DBEs.
f. Providers are encouraged to investigate the services offered by banks owned and controlled by disadvantaged
individuals and to make use of these banks where feasible.
6) ELIGIBILITY OF DBEs.
a. The Department certifies the eligibility of DBEs, DBE joint ventures and DBE truck-owner operators to
perform DBE subcontract work on DOT financially assisted contracts.
b. This certification will be accomplished through the use of the appropriate certification schedule contained in
this Department’s DBE program.
¢. The Department publishes a Directory of Disadvantaged Business Enterprises containing the names of firms
that have been certified to be eligible to participate as DBEs on DOT financially assisted contracts. The
directory is available from the Department’s Business Opportunity Programs Office. The Texas Unified
Certification Program DBE Directory can be found on the Internet at:
http://www.dot.state.tx us/services/business_opportunity programs/tucp dbe_directory.htm .
d. Only DBE firms certified at the time the contract is signed or at the time the commitments are submitted are
eligible to be used in the information furnished by the Provider as required under Section 2.c. and 5.d. above.
For purposes of the DBE goal on this contract, DBEs will only be allowed to perform work in the categories
of work for which they were certified.
7) DETERMINATION OF DBE PARTICIPATION.
A firm must be an eligible DBE and perform a professional or technical function relating to the project. Once a
firm is determined to be an eligible DBE, the total amount paid to the DBE for work performed with his/her own
forces is counted toward the DBE goal. When a DBE subcontracts part of the work of its contract to another
firm, the value of the subcontracted work may be counted toward DBE goals only if the subprovider is itself a
DBE. Work that a DBE subcontracts to a non-DBE firm does not count toward DBE goals.

A DBE subprovider may subcontract no more than 70% of a federal aid contract. The DBE subprovider shall
perform not less than 30% of the value of the contract work with assistance of employees employed and paid
directly by the DBE; and equipment owned or rented directly by the DBE. DBE subproviders must perform a
commercially useful function required in the contract in order for payments to be credited toward meeting the
contract goal. A DBE performs a commercially useful function when it is responsible for executing the work of
the contract and is carrying out its responsibilities by actually performing, managing, and supervising the work
involved. To perform a commercially useful function, the DBE must also be responsible, with respect to
materials and supplies used on the contract, for negotiating price, determining quality and quantity, ordering the
material, and installing (where applicable) and paying for the material itself . When a DBE is presumed not to be
performing a commercially useful function, the DBE may present evidence to rebut this presumption.

A Provider may count toward its DBE goal a portion of the total value of the contract amount paid to a DBE
joint venture equal to the distinct, clearly defined portion of the work of the contract performed by the DBE.

Proof of payment, such as copies of canceled checks, properly identifying the Department’s contract number or
project number may be required to substantiate the payment, as deemed necessary by the Department.
8) RECORDS AND REPORTS.

a. Afier submission of the initial commitment reported (Exhibit H-1), required by Section 2.c. of this
attachment, the Provider shall submit Monthly Progress Assessment Reports (Exhibit H-3), after contract
work begins, on DBE involvement to meet the goal and for race-neutral participation. One copy of each
report is to be sent to the Department’s Business Opportunity Programs Office monthly, in addition one copy
is to be submitted with the Provider’s invoice. Only actual payments made to subproviders are to be
reported. These reports will be required until all subprovider activity is completed. The Department may
verify the amounts being reported as paid to DBEs by requesting copies of canceled checks paid to DBEs on
a random basis.

b. DBE subproviders should be identified on the report by name, type of work being performed, the amount of
actual payment made to each during the billing period, cumulative payment amount and percentage of the
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total contract amount. These reports will be due within fifteen (15) days after the end of a calendar month.
Reports are required even when no DBE activity has occurred in a billing period.

c. All such records must be retained for a period of seven (7) years following final payment or until any
investigation, audit, examination, or other review undertaken during the seven (7) years is completed, and
shall be available at reasonable times and places for inspection by authorized representatives of the
Department or the DOT.

d. Prior to receiving final payment, the Provider shall submit a Final Report (Exhibit H-4), detailing the DBE
payments. The Final Report is to be sent to the Department’s Business Opportunity Programs Office and one
(1) copy to be submitted with the Provider’s final invoice. If the DBE goal requirement is not met,
documentation of the good faith efforts made to meet the goal must be submitted with the Final Report.

9) COMPLIANCE OF PROVIDER. To ensure that DBE requirements of this DOT-assisted contract are
complied with, the Department will monitor the Provider’s efforts to involve DBEs during the performance of
this contract. This will be accomplished by a review of Monthly Progress Assessment Repotts (Exhibit H-3),
submitted to the Department’s Business Opportunity Programs Office by the Provider indicating his progress in
achieving the DBE contract goal, and by compliance reviews conducted by the Department. The Monthly
Progress Assessment Report (Exhibit H-3) must be submitted at a minimum monthly to the Business
Opportunity Programs Office, in addition to with each invoice to the appropriate agency contact.

The Provider shall receive credit toward the DBE goal based on actual payments to the DBE subproviders with
the following exceptions and only if the arrangement is consistent with standard industry practice. The Provider
shall contact the Department if he/she withholds or reduces payment to any DBE subprovider.

(1) A DBE firm is paid but does not assume contractual responsibility for performing the service;

(2) A DBE firm does not perform a commercially useful function;

(3) Payment is made to a DBE that cannot be linked by an invoice or canceled check to the contract under
which credit is claimed,

(4) Payment is made to a broker or a firm with a brokering-type operation;

(5) Partial credit is allowed, in the amount of the fee or commission provided the fee or commission does not
exceed that customarily allowed for similar services, for a bona fide service, such as professional,
technical, consultant, or managerial services, and assistance in the procurement of essential personnel,
facilities, equipment, materials, or supplies required for performance of the contract.

A Provider’s failure to comply with the requirements of this Special Provision shall constitute a material breach
of this contract. In such a case, the Department reserves the right to terminate the contract; to deduct the amount
of DBE goal not accomplished by DBEs from the money due or to become due the Provider, not as a penalty but
as liquidated damages to the Department; or such other remedy or remedies as the Department deems

appropriate.
12/06

DBE-FED.ATT
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EXHIBIT H-1

Texas Department of Transportation
Subprovider Monitoring System
Commitment Worksheet

Contract #: 36-6IDP5288 Assigned Goal: 15 %  Federal Funded X
Prime Provider: PTP Transportation, LLC Total Contract Amount: $3,500,000
Prime Provider Info: DBE___HUB X Both

Vendor ID #: _1275454796100 DBE/HUB Expiration Date: _5/24/2016

(First i1 Digits Only)
If no subproviders are used on this contract, please indicate by placing “N/A” on the 1* line under Subproviders.

Subprovider(s) Type Vendor ID # D=DBE Expiration $ Amount or
(List All) of Work (First 11 Digits | H=HUB Date % of Work *
Only)
Aguirre & Fields, LP | 11.1.1 1760694540400 | D 2/28/2017 20.00%
NLC-2 Environmental
Inspections H 10/29/2017
Atkins North 11.2.1 1590896138401 20.00%
America, Inc. 15.2.1
HVJ Associates, Inc. 12.1.1 1760146410400 | D 2/28/2017 14.00%
12.1.2
14.1.1 H /1772017
14.2.1
Infrastructure NLC-4 Construction 1760591116700 | H 2/20/2019 13.00%
Associates Inc Schedule Support-
Relating to
Construction
67.00%
Subprovider(s) Contract or % of Work* Totals

*For Work Authorization Contracts, indicate the % of work to be performed by each subprovider.
Total DBE or HUB Commitment Dollars $ 1,190,000

Total DBE or HUB Commitment Percentages of Contract 34%
(Commitment Dollars and Percentages are for Subproviders only)
12/06 DBEHLAT
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EXHIBIT H-2

Texas Department of Transportation
Subprovider Monitoring System Commitment Agreement

This commitment agreement is subject to the award and receipt of a signed contract from the Texas Department of Transportation
(TxDOT). NOTE: Exhibit H-2 is required to be attached to each contract that does not include work authorizations. Exhibit H-2 is
required to be attached with each work authorization. Exhibit H-2 is also required to be attached to each supplemental work
authorization. If DBE/HUB Subproviders are used, the form must be completed and signed. If no DBE/HUB Subproviders are

used, indicate with “N/A" on this line: and attach with the work authorization or supplemental work authorization,
Contract #: Assigned Goal: %a Prime Provider:
Work Authorization (WA)#: WA Amount: Date:
Supplemental Work Authorization (SWA) #: to WA #: SWA Amount:
Revised WA Amount:
Description of Work Dollar Amount
(List by category of work or task description. Attach additional pages, if (For each category of work or task description
necessary.) shown.)
Total Commitment Amount (Tncluding all additional pages.) $

IMPORTANT: The signatures of the prime and the DBE/HUB and Second Tier Subprovider, if any (both DBE and Non-DBE) and

the total commitment amount must alwaés be on the same gage.

Provider Name: N
ame:

Address: {Please Pring)
Phone # & Fax #:

Title:

Email:

Signature Date

DBE/HUB Sub Provider N
ame;

Subprovider Name: {Please Print)

VID Number:

Address:

Phone # & Fax #:

Email:

Title:

Signature Date

Second Tier Sub Provider N
ame;

Subprovider Name: (Please Pring}

VID Number:

Address:

Phone #& Fax #:

Title:

Signature Date

Email:
VID Number is the Vendor Identification Number issued by the Comptroller. If a firm does not have a VID Number, please enter the
ownet’s Social Security or their Federal Employce Identification Number (if incorporated).
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EXHIBIT H-3
Texas Department of Transpertation Subprovider Monitoring System for Fedecally Funded Contracts

Progress Assessment Report for month of (MoJ/YT.) /
Contract #: Original Contract Amount:
Date of Execution: Approved Supplemental Agreements: __
Prime Provider: Total Contract Amount:
Work Authorization No. Work Authorization Amount:

If no subproviders are used on this contract, please indicate by placing “N/A” on the 1" line under Subproviders.

All Category of Work Total % Total Contract | Amount Paid Amount Pald Subcontract Balance
DBE Subproviders Subprovider Amount Amount This Period To Date Remaining
Fill out Progress Assessment Report with cach estimate/invoice submitted, for all subcontracts, and forward as follows:
1 Copy with Invoice - Contract Manager/Managing Office
1 Copy - TxDOT, BOP Office, 125 E. 11th, Austin, TX 78701, 512-486-5500, toll frce 866-480-2518, or Fax to 512-486-5519

I hereby certify that the above is a true and correct statement of the amounts paid to the firms listed above.
Print Name - Company Official /DBE Liaison Oficer Signature Phene Dale
Emtail Fax
12:06 DBE-H3ATT
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EXHIBIT H-4

Texas Department of Transportation
Subprovider Monitoring System
Final Report

The Final Report Form should be filled out by the Prime Provider and submitted to the Contract Manager and the
Business Opportunity Programs Office for review upon completion of the contract. The report should reflect all
subcontract activity on the project. The report will aid in expediting the final estimate for payment. If the HUB or
DBE goal requirements were not met, documentation supporting good faith efforts must be submitted.

DBE Goal: % OR HUB Goal: %
Total Contract Amount: $ Total Contract Amount: $
Contract Number:
Vendor ID # Subprovider Total $§ Amt Paid to Date
TOTAL
This is to certify that % of the work was completed by the HUB or DBE subproviders as stated above.

By: Prime Provider

Per: Signature

Subscribed and sworn to before me, this day of , 20

Notary Public County

My Commission expires:

12/06 DBE-H4.A
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EXHIBIT H-5

Federal Subprovider and Supplier Information

The Provider shall indicate below the name, address and phone number of all successful and unsuccessful
subproviders and/or suppliers that provided proposals/quotes for this contract prior to execution. You may
reproduce this form if additional space is needed.

Name Address Phone Number
Aguirre & Fields, LP 12999 Jess Pirtle Blvd., 281-340-8900
Sugar Land, TX 77478
Atkins North America, Inc. 1250 Wood Branch Park Dr, Suite | 281-493-5100
300, Houston, TX 77079
HVJ Associates, Inc. 6120 South Dairy Ashford Rd, 281-933-7388
Houston, TX 77072
Infrastructure Associates Inc 6117 Richmond Ave, Suite 200, 713-622-0120
Houston, TX 77057

The information must be provided and retumed with the contract.
Ol . QM?“"—M '-(/7/)0'9

Slvture Date
ennie N, Taraborelli JTaraborelli@ptp.net 936.441.9121
Printed Name Email Phone #
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